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1.0 INTRODUCTION

On April 17, 2015, the Environmental Protection Agency (EPA) issued the federal Coal Combustion
Residual (CCR) Rule, 40 C.F.R. Part 257, Subpart D, to regulate the disposal of CCR materials generated
at coal-fueled electric generating units. The rule is being administered under Subtitle D of the Resource

Conservation and Recovery Act (RCRA, 42 U.S.C. § 6901 ef seq.).

On August 28, 2020, the EPA Administrator issued revisions to the CCR Rule that require all unlined
surface impoundments to cease receipt of CCR and non-CCR waste and initiate closure by April 11, 2021,
unless an alternative deadline is requested and approved. 40 C.F.R. § 257.101(a)(1), (b)(1) (85 Fed. Reg.
53,516 (Aug. 28, 2020)). Specifically, owners and operators of a CCR surface impoundment may seek and
obtain an alternative closure deadline by demonstrating that there is currently no alternative capacity
available on or off-site and that it is not technically feasible to complete the development of alternative
capacity prior to April 11, 2021. 40 C.F.R. § 257.103(f)(1). To make this demonstration, the facility is
required to provide detailed information regarding the process the facility is undertaking to develop the
alternative capacity. 40 C.F.R. § 257.103(f)(1). Any extensions granted cannot extend past October 15,
2023, except an extension can be granted until October 15, 2024, if the impoundment qualifies as an
“eligible unlined CCR surface impoundment” as defined by the rule. 40 C.F.R. § 257.103(H)(1)(vi).
Regardless of the maximum time allowed under the rule, EPA explains in the preamble to the Part A rule
that each impoundment “must still cease receipt of waste as soon as feasible, and may only have the amount

of time [the owner/operator] can demonstrate is genuinely necessary.” 85 Fed. Reg. at 53,546.

This document serves as Dynegy’s Demonstration for a site-specific alternative deadline to initiate retrofit
or closure pursuant to 40 C.F.R. § 257.103(f)(1) for the CCR surface impoundments at the William H.

Zimmer Power Station (Zimmer), located in Moscow, Ohio, which include the following:

o  Gypsum Recycle Pond
oo Coal Pile Runoff Pond

o D Basin

The Gypsum Recycle Pond and Coal Pile Runoff are “cligible unlined CCR surface impoundments” as
defined under 40 C.F.R. § 257.53. To obtain an alternative closure deadline under 40 C.F.R. §
257.103(f)(1), a facility must meet the following three criteria:

1. § 257.103(f)(1)(1) - There is no alternative disposal capacity available on-site or off-site. An
increase in costs or the inconvenience of existing capacity is not sufficient to support
qualification;

1-1 Burns & McDonnell
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2. §257.103(H)(1)(ii) - Each CCR and/or non-CCR wastestream must continue to be managed in
that CCR surface impoundment because it was technically infeasible to complete the measures

necessary to obtain alternative disposal capacity either on or off-site of the facility by April 11,
2021; and

3. §257.103(H(1)(iii) - The facility is in compliance with all the requirements of the CCR Rule.

To demonstrate that the first two criteria above have been met, 40 C.F.R. § 257.103(f)(1)(iv)(A) requires

the owner or operator to submit a work plan that contains the following elements:

o A written narrative discussing the options considered both on and off-site to obtain alternative
capacity for each CCR and/or non-CCR wastestream, the technical infeasibility of obtaining
alternative capacity prior to April 11, 2021, and the option selected and justification for the
alternative capacity selected. The narrative must also include all of the following:

o Anin-depth analysis of the site and any site-specific conditions that led to the decision to select
the alternative capacity being developed;

o An analysis of the adverse impact to plant operations if the CCR surface impoundment in
question were to no longer be available for use; and

o A detailed explanation and justification for the amount of time being requested and how it is
the fastest technically feasible time to complete the development of the alternative capacity.

o A detailed schedule of the fastest technically feasible time to complete the measures necessary for
alternate capacity to be available, including a visual timeline representation. The visual timeline

must clearly show all of the following:

o How each phase and the steps within that phase interact with or are dependent on each other
and the other phases;

o All of the steps and phases that can be completed concurrently;

o The total time needed to obtain the alternative capacity and how long each phase and step
within each phase will take; and

o At a minimum, the following phases: engineering and design, contractor selection, equipment
fabrication and delivery, construction, and start up and implementation.

oo A narrative discussion of the schedule and visual timeline representation, which must discuss the
following:

o  Why the length of time for each phase and step is needed and a discussion of the tasks that
occur during the specific step;

o  Why each phase and step shown on the chart must happen in the order it is occurring;
o The tasks that occur during each of the steps within the phase; and

o Anticipated worker schedules.

1-2 Burns & McDonnell
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o A narrative discussion of the progress the owner or operator has made to obtain alternative capacity
for the CCR and/or non-CCR wastestreams. The narrative must discuss all the steps taken, starting
from when the owner or operator initiated the design phase up to the steps occurring when the
demonstration is being compiled. It must discuss where the facility currently is on the timeline and
the efforts that are currently being undertaken to develop alternative capacity.

To demonstrate that the third criterion above has been met, 40 C.F.R. § 257.103(f)(1)(iv)(B) requires the

owner or operator to submit the following information:

o A certification signed by the owner or operator that the facility is in compliance with all of the
requirements of 40 C.F.R. Part 257, Subpart D;

o Visual representation of hydrogeologic information at and around the CCR unit(s) that supports the
design, construction and installation of the groundwater monitoring system. This includes all of the
following:

o Map(s) of groundwater monitoring well locations in relation to the CCR unit(s);
o Well construction diagrams and drilling logs for all groundwater monitoring wells; and

o Maps that characterize the direction of groundwater flow accounting for seasonal variations.

o Constituent concentrations, summarized in table form, at each groundwater monitoring well
monitored during each sampling event;

o A description of site hydrogeology including stratigraphic cross-sections;
o Any corrective measures assessment conducted as required at § 257.96;

oo Any progress reports on corrective action remedy selection and design and the report of final
remedy selection required at § 257.97(a);

oo The most recent structural stability assessment required at § 257.73(d); and

o The most recent safety factor assessment required at § 257.73(e).

1-3 Burns & McDonnell
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2.0 WORKPLAN

To demonstrate that the criteria in 40 C.F.R. § 257.103()(1)(i) and (ii) have been met, the following is a
workplan, consisting of the elements required by § 257.103(f)(1)(iv)(A). Specifically, this workplan
documents that there is no alternative capacity available on or off-site for each of the CCR and non-CCR
wastestreams that Dynegy plans to continue to manage in the three surface impoundments and discusses
the options considered for obtaining alternative disposal capacity. As discussed in more detail below,
Dynegy has elected to retrofit the Coal Pile Runoff Pond, reroute CCR wastestreams away from the
Gypsum Recycle Pond to the Mercury Effluent Treatment System, close the Gypsum Recycle Pond
and repurpose as a non-CCR basin, and initiate closure of D Basin. The workplan provides a detailed
schedule for the retrofit project, including a narrative description of the schedule and an update on the
progress already made toward obtaining the alternative capacity. In addition, the narrative includes an
analysis of the site-specific conditions that led to the decision to retrofit impoundments and an analysis of

the adverse impact to plant operations if Dynegy were no longer able to use the CCR surface impoundments.

21 No Alternative Disposal Capacity and Approach to Obtain Alternative
Capacity - § 257.103(f)(1)(iv)(A)(1)

Dynegy owns and operates Zimmer, a 1,450-megawatt coal-fired facility located in Moscow, Ohio.
Zimmer has three CCR surface impoundments (listed in Table 2-1) that receive both CCR and non-CCR
wastestreams. The other impoundments onsite (A Basin, B Basin, C Basin, Wastewater Pond and Clear
Water Pond) are not authorized to receive CCR material and are not large enough to independently store
and/or treat the total volume of the plant non-CCR wastestreams, and specifically coal pile runoff. An aerial
view of the Zimmer site and the CCR surface impoundments can be found on Figure 1 in Appendix A, and
the impoundments are also shown on the site water balance diagram on Figure 2 in Appendix A. Note, the
Gypsum Recycle Pond (also referred to as the Truck Wash Pond) is denoted as the FGD Runoff Pond on

the water balance.

2-1 Burns & McDonnell
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Table 2-1: Zimmer CCR Surface Impoundment Summary
Impoundment
Size (acres) /
CCR Surface Alternate Year Storage Meets
Impoundment | Designation Placed in Volume Location Groundwater
Name (see Figure 2) | Service (acre-feet) Lined? | Restrictions? Status
SPD-4 Pond-4 Assessment
Gypsum Truck Wash 1995 06/45 Yes' Yes Monitoring was
Recycle Pond Pond initiated in May
2018 and is
onhgoing. No
_ SPD-3 Pond-3 exceedances of
Coal Pile Coal Pile 1987 28/36.3 Yes' Yes Appendix IV
Runoff Pond Runoff Pond parameters have
been identified;
therefore, an
SPD-5 Pqnd-5 assessment of
D Basin 5 corrective
D Basin Dredge 2003 6.1/46.6 No No measures is not
Dewatering required.
Basin

"Originally classified as lined per 40 C.F.R. § 257.71(a)(1)(i), which was subsequently vacated by the U.S. Court of Appeals for the
D.C. Circuit. This impoundment now qualifies as an eligible unlined CCR surface impoundment per § 257.53.
2Meets criteria for wetlands, fault areas, seismic impact zones, and unstable areas but not aquifer separation.

211

CCR Wastestreams

Dynegy evaluated each CCR wastestream placed in the Zimmer CCR surface impoundments. The existing

site water balance is included in Appendix A of this demonstration (see Figure 2). The Zimmer fly ash,

economizer ash, and gas recirculation ash systems are dry handled and disposed in the CCR landfill onsite.

The bottom ash (and non-CCR pyrites) are sluiced to dewatering bins equipped with surge tanks and a

recirculation system. After dewatering, the bottom ash is disposed in the CCR landfill onsite. For the

reasons discussed below in Table 2-2, each of the following CCR wastestreams must continue to be placed

in the CCR surface impoundments due to lack of alternative capacity both on and off-site.

Burns & McDonnell
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Dynegy evaluated each non-CCR wastestream placed in the Zimmer CCR surface impoundments. For the

reasons discussed below in Table 2-3 and Table 2-4, each of the following non-CCR wastestreams must

continue to be placed in the Gypsum Recycle Pond and Coal Pile Runoff Pond, respectively, due to lack of

alternative capacity both on and off-site. The D Basin only receives wastestreams during dredging of other

impoundments onsite.

Table 2-3: Zimmer Gypsum Recycle Pond Non-CCR Wastestreams

Average
ngsc.)t:::g:m Flow Description Dynegy Notes
(MGD)

Stormwater | Unknown/ thztlo:rcr;nl;v;;edr ;:izosfgcr:ironut These flows are’interm@ttent and collected in the
runoff and Not pile and wash water from impoupdmentyiagravity dralnage. Dynegy wil
wash water Metered | the associated truck wash need tq enggloy tepgFary d|ver.s',|on'measures to

system pump this water to the FGD stabilization area sump
) while the Gypsum Recycle Pond is being closed by
Includes drainage from the rle.moval. Once the CCR wastestreams are
Unknown/ FGD Waste Handling modlfled to bypass the Gypsum Recycle Ponq an.d
Misc Process Not Building, Coal Conveyor it has been closed by removal of CCR solids, !t will
Wastewater Metered 56E/W :cmd Fly Ash Silo be repurpqsed asa nqn—CCR basin and will
(via thé trench system) continue to receive these flows.
Table 2-4: Zimmer Coal Pile Runoff Pond Non-CCR Wastestreams
Average
W:s(,)t:-s(ig:m Flow Description Dynegy Notes
(MGD)
Coal Pile Unknown/
Runoff from A Not Flow | df th
and B Basins | Metered Boa\gi‘nssptzr?hp:Corglnll’ilee These flows will be temporarily rerouted to D Basin
Runoff Pond which until the pond retrpfit project is complete. The D
Decant water overflows to the Basin effluent will need tq be pumpe_d to thg
and Unknown/ Wastewater Pond. Wastevyater Polnd. Rerouting ﬂow_s w|ll require
stormwater Not installation of temporary piping.
X Metered .
from C Basin If the Coal Pile Runoff Pond were bypassed, the
Wastewater Pond residence time would likely not
Decant water flow is provide adequate treatment to remove the coal
Decant water pumped from D Basinto | fines and Zimmer would risk violating the discharge
and 0.09 - the Coal Pile Runoff Pond limits at Outfall 005.
stormwater 1.95 during dredging

from D Basin

operations and as needed
due to stormwater.

Burns & McDonnell
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Average
W::ttsct:fezm Flow Description Dynegy Notes
(MGD)
Landfill The Mercury Effluent Treatment System discharge
Leachate and Routed through the (including CCR and non-CCR wastestreams) will
Contact 0.298 Mercury Effluent be redirected to the D-Basin through temporary
Stormwater Treatment System piping during retrofit of the Coal Pile Runoff Pond.

213 Site-Specific Conditions Supporting Alternative Capacity Approach — §
257.103()(1)(iv)(A)(1)(i)

As shown on Figure 1 in Appendix A, Zimmer is bounded by the Ohio River to the west, village of Moscow
to the south, Ohio River Scenic Byway (US Highway 52) to the east, and residential properties to the north.
As such, there is not sufficient space available for the construction of a new pond(s) to store the CCR and
non-CCR wastestreams. Further, the remaining impoundments onsite (A Basin, B Basin, C Basin,
Wastewater Pond and Clear Water Pond) are not authorized to receive CCR material and are not large
enough to independently store and/or treat the total volume of the plant non-CCR wastestreams, specifically
coal pile runoff. Consequently, in order to continue to operate and generate electricity, Zimmer must
continue to use the Coal Pile Runoff Pond and Gypsum Recycle Pond for treatment of both CCR and non-
CCR wastestreams until the Coal Pile Runoff Pond can be retrofitted and Gypsum Recycle Pond inflows
can be rerouted. The D Basin must remain open to receive CCR wastestreams during these modifications

and will be closed once these projects are completed.

2.1.4 Impact to Plant Operations if Alternative Capacity Not Obtained -

§ 257.103(F)(1)(iv)(A)(1)(ii)

Each CCR surface impoundment is essential to plant operations as noted in Table 2-2, Table 2-3, and Table
2-4. The CCR surface impoundments receive CCR flows and a portion of the non-CCR wastewater flows
onsite. The other impoundments onsite (A Basin, B Basin, C Basin, Wastewater Pond and Clear Water
Pond) are not authorized to receive CCR material and are not large enough to independently store and/or
treat the total volume of the plant non-CCR wastestreams, and specifically coal pile runoff. If these
impoundments were removed from service prior to the requested site-specific deadline to initiate closure,
the plant would be forced to cease operation. Furthermore, many of the non-CCR wastestreams are sourced
from storm events and would not be possible to cease routing to these impoundments before April 11, 2021,

even if the plant were idled to develop alternative disposal capacity for these wastestreams.

Consequently, in order to continue to operate and generate electricity and meet the discharge permit

requirements, Zimmer must continue to use the Gypsum Recycle Pond and Coal Pile Runoff Pond for

2-5 Burns & McDonnell
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treatment of both CCR and non-CCR wastestreams until the Coal Pile Runoff Pond can be retrofitted with
a CCR-compliant liner system and new effluent tanks can be installed for storage and redirection of the
Gypsum Recycle Pond CCR wastestreams. Zimmer must also continue to use the D Basin to receive
intermittent CCR and non-CCR wastestreams until the necessary modifications can be completed for the

other impoundments onsite.

2.1.5 Options Considered Both On and Off-Site to Obtain Alternative Capacity

The options considered for alternative disposal capacity of the wastestreams currently routed to the CCR
surface impoundments are summarized in Table 2-5. Additional details on the CCR and non-CCR

wastestreams included in this demonstration request are found in Table 2-2, Table 2-3, and Table 2-4.

Table 2-5: Alternatives for Disposal Capacity

Alternative l}r‘i':":?: Feasible
Capacity at Selected? Dynegy Notes
Technology Construct Zimmer?
(Months)’ )
The bottom ash and fly ash wastestreams are dry
handled or high recycle rate systems compliant with
Conversion to 338 Yes No EPA regulations and not currently routed to the
dry handling ) unlined CCR surface impoundments onsite, thus this
technology option would not address Zimmer's
alternative capacity needs.
Non-CCR There is not adequate available real estate onsite

wastewater 23.5 No No within reasonable proximity to the plant to construct a

basin new non-CCR wastewater basin.

Wastewater There is not adequate available real estate onsite

treatment 22.3 No No within reasonable proximity to the plant to construct a
facility new wastewater treatment facility.
New CCR There is not adequate available real estate onsite
surface 31 No No within reasonable proximity te the plant to construct a
impoundment new CCR surface impoundment.

Retrofit of a . . .
CCR surface 298 Yes Yes Dynegy plans to pursue this option for the Coal Pile
. Runoff Pond.
impoundment

In addition to retrofitting the Coal Pile Runoff Pond,
Multiple Dynegy plans to reroute CCR flows away from the
technology 39.1 Yes Yes Gypsum Recycle Pond to a new collection tank. Once
system the Gypsum Recycle Pond is closed by removal, the
pond will be repurposed as a non-CCR basin.
2-6 Burns & McDonnell
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Alternative I:\I.‘i':":?: Feasible
Capacity Construct at Selected? Dynegy Notes
Technology (Months)' Zimmer?
The Coal Pile Runoff pond provides residence time
for treatment of the surges from rain events with over
Temporary Not eleven million gallons of storage. Dynegy has chosen
treatment defined No No to focus on implementing the necessary measures for
system the selected technologies described above rather
than try to develop temporary solutions for treatment
of the remaining CCR and/or non-CCR wastestreams.

From Table 3. See 85 Fed. Reg. at 53,534.

As EPA explained in the preamble of the 2015 rule, it is not possible for sites that sluice CCR material to
an impoundment to eliminate the impoundment and dispose of the material offsite. See 80 Fed. Reg. 21,301,
21,423 (Apr. 17, 2015) (“[While it is possible to transport dry ash off-site to [an] alternate disposal facility
that is simply not feasible for wet-generated CCR. Nor can facilities immediately convert to dry handling
systems.”). Dynegy agrees with EPA in this assessment and confirms that off-site alternatives are not an
option for wet-generated CCR and non-CCR wastestreams. There are no feasible offsite-disposal options

for the wet-generated wastestreams at Zimmer.

2.1.6  Approach to Obtain Alternative Capacity

Dynegy installed monitoring wells in 2015 and performed background groundwater sampling between
December of 2015 and July of 2017. During this time, several engineering firms assisted Dynegy in
preparing the required CCR compliance documentation which Dynegy posted on its public CCR website.
Key information is summarized in Table 2-1. The D Basin was certified as an unlined impoundment;
however, the Coal Pile Runoff Pond and the Gypsum Recycle Pond were originally classified as lined per
40 C.F.R. § 257.71(a)(1)(i), which was subsequently vacated by the U.S. Court of Appeals for the D.C.
Circuit. Accordingly, pursuant to 40 C.F.R. § 257.101(a)(1), these three ponds are now required to cease
receiving CCR and non-CCR flows by April 11, 2021 and either complete a retrofit or initiate closure by
that date.

In February of 2020, Dynegy hired Burns & McDonnell to evaluate the impacts to the plant from both the
proposed CCR Rule and proposed ELG Rule changes and provide potential compliance options. The

potential options examined for CCR Rule compliance included the following:

2-7 Burns & McDonnell
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o Option A: Retrofit Coal Pile Runoff Pond and Gypsum Recycle Pond with a composite liner,
removing solids from D Basin and abandoning in place. Install a concrete pad for geotextile tube
layout during future dredging efforts. These tubes would receive dredge flows, capture the solids,
and the pad would capture the decant water which would be returned to the Coal Pile Runoff Pond.

o  Option B: Include Option A scope and retrofit D Basin with a composite liner and a drainage
collection layer to support future dredging efforts in place of the concrete pad solution.

o Option C: Include Option A scope without the concrete pad. Future dredging efforts would involve
alternate measures such as mobile filter presses or temporary liners for geotextile tube laydown
areas.

oo Option D: Install a composite liner in the D Basin and the Gypsum Recycle Pond, reroute the flows
from the Mercury Effluent Treatment System to the retrofitted D Basin, and clean out the Coal Pile
Runoff Pond. The Coal Pile Runoff Pond would no longer be considered a CCR impoundment and
would remain in service as a process wastewater pond. Future dredging efforts would be performed
similar to Option C; however, the frequency of this dredging is expected to be significantly reduced
based on the larger size of D Basin.

oo Option E: Reroute the centrate centrifuge effluent and magnesium thickener effluent directly to the
Mercury Effluent Treatment System (bypassing the Gypsum Recycle Pond), remove solids from
the Gypsum Recycle Pond and close the Gypsum Recycle Pond in accordance with the CCR Rule
and construct a non-CCR impoundment in its place, temporarily direct the Mercury Effluent
Treatment System effluent to D Basin, retrofit the Coal Pile Runoff Pond with a composite liner,

and close the D Basin.

Dynegy investigated the possibility for meeting the alternate liner demonstration allowed under the
proposed Part B Rule. The final requirements for this are unknown at this time; however, Dynegy has since
elected to proceed with modifying plant operations and retrofitting the Coal Pile Runoff Pond at Zimmer.
Dynegy has selected the Option E approach, which includes removal of CCR material and relocation of the
CCR flows away from the Gypsum Recycle Pond to allow for Dynegy to close the pond and repurpose the
pond as a non-CCR impoundment, retrofit of the Coal Pile Runoff Pond, and closure of the D Basin (once
the retrofit of the Coal Pile Runoff Pond is completed). This selection was based on comparison of capital
cost, O&M cost, and several business factors. The proposed retrofit project would include the following

general scope and sequence:

o Relocate the CCR wastestreams from the Gypsum Recycle Pond:

2-8 Burns & McDonnell
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o Install a 20,000-gallon agitated tank to receive the magnesium thickener overflow and a set of
pumps to pump this water directly to the Mercury Effluent Treatment System through 3,300
feet of new 6” HDPE piping

o Install 3,300 feet of new 3” HDPE piping to direct the effluent from the centrate system to the
Mercury Effluent Treatment System

o Isolate the Coal Pile Runoff Pond to allow for retrofit:

o Temporarily reroute flows from the Mercury Effluent Treatment System to D Basin. Once the
CCR solids are removed, the remaining water can be discharged to the Wastewater Pond.

o Temporarily route flows from A, B, and C Basins to D Basin, and from D Basin to the
Wastewater Pond. This activity allows for storm surges to be contained in the D Basin prior
to routing flow to the Wastewater Pond, minimizing impacts to the residence time of that
pond.

o Dewater the Coal Pile Runoff and Gypsum Recycle Ponds (removing any free water to the
Wastewater Pond)

o Remove any remaining CCR material and other sediment from the ponds. The material will be
temporarily staged within the ponds (or the adjacent stackout pad for the Gypsum Recycle Pond)
to further dewater prior to being loaded onto trucks for transport to the onsite CCR Landfill.

o Retrofit the Coal Pile Runoff Pond pursuant to the retrofit criteria in 40 C.F.R. § 257.102(k):

o Remove the existing bottom liner system (3-feet of clay) by excavating and hauling the material
to the onsite CCR Landfill.

o Install a composite liner system including a geosynthetic clay liner (GCL) overlain by a 60-mil
high-density polyethylene (HDPE) geomembrane.

o Install geotextile, 12 inches of crushed rock over the pond bottom, and 15 inches of riprap over
the pond slopes.

oo Return the Mercury Effluent Treatment System discharge, as well as the discharge from the A, B,
and C Basins, to the Coal Pile Runoff Pond and initiate closure of the D Basin. The closure of D
Basin is not considered part of this Demonstration, as it will occur after the requested site-specific
alternative deadline to initiate closure.

o Close the Gypsum Recycle Pond by removing CCR material in accordance with 40 C.F.R. §
257.102(c). Then repurpose the pond as a non-CCR surface impoundment which will receive
stormwater, wash water, and other low-volume wastewater. The new non-CCR surface
impoundment discharge will likely bypass the Mercury Effluent Treatment System and be routed
directly to the Wastewater Pond.
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2.1.7 Technical Infeasibility of Obtaining Alternative Capacity

The Coal Pile Runoff Pond and Gypsum Recycle Pond are “eligible unlined CCR surface impoundments,”
and thus were not previously subject to closure. Dynegy began its selected compliance project execution
for Zimmer with scoping studies in early 2020 and is in the process of procuring engineering services for
detailed design for the preferred compliance approach. Consequently, it is not possible to implement the

measures discussed above in a way that would likely be successful by April 11, 2021.

The conditions at Zimmer demonstrate that no alternative disposal capacity is available on-site or off-site,
satisfying the requirement of 40 C.F.R. § 257.103(£)(1)(i), and Dynegy respectfully requests a site-specific
extension of the deadline to initiate closure of the CCR surface impoundments until the date on which those
actions are expected to be completed. Dynegy will need until October 20, 2021 to reroute the CCR
wastestreams away from the Gypsum Recycle Pond, complete the closure of the Gypsum Recycle Pond,
retrofit the Coal Pile Runoff Pond, and to cease routing all CCR and non-CCR flows to D Basin and initiate

its closure.

2.1.8 Justification for Time Needed to Complete Development of Alternative
Capacity Approach — § 257.103(f)(1)(iv)(A)(1)(iii)

The schedule for developing alternative disposal capacity is described in more detail in Sections 2.2 and
2.3. The milestones for progress are summarized in Table 2-6 below. Dynegy believes this represents the
fastest technically feasible timeframe for compliance at Zimmer, and these durations are consistent with
EPA’s assessment that 4-12 months accurately reflects the amount of time needed to retrofit a small surface

impoundment. See 85 Fed. Reg. at 53,529.

Table 2-6: Retrofit Project Progress Milestones

Year or
Progress
Reporting

Period

Status Milestone Description Dynegy Notes

Evaluate retrofit scenarios,

2020 Completed choose preferred option

Dynegy is in the process of procuring engineering

services for detailed design.

2020 On Procure engineering
Schedule services for detailed design
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Year or
Progress
Reporting

Period

Status

Milestone Description

Dynegy Notes

April 30,
2021

Scheduled

Complete detailed design for
the Coal Pile Runoff Pond
Retrofit and Gypsum
Recycle Pond CCR
wastestream reroutes and
award equipment contracts
for new tank/pumps.
Concurrently, apply for Dam
Safety Permit and State
Water Pollution Control
Construction / Operating
permit

All pond modification construction is forecasted to
be completed within this calendar year.

October
20, 2021

Scheduled

Bid/award pond modification
construction contract.
Receive Dam Safety Permit,
State Water Pollution
Control Construction /
Operating permits, and
General NPDES Permit for
Storm Water Discharges
from Construction Activities
and Stormwater Pollution
Prevention Plan.

Complete reroute of CCR
wastestreams to effluent
tanks and close Gypsum
Recycle Pond by removal,
complete retrofit of Coal Pile
Runoff Pond

Dynegy is projecting that reroute activities for the
Gypsum Recycle Pond can be completed, the Coal
Pile Runoff Pond retrofit construction can be
completed, and the flow of CCR and non-CCR
wastestreams to D Basin can cease as of October

of 2021.

2.2

§ 257.103(f)(1)(iv)(A)(2)

Detailed Schedule to Obtain Alternative Disposal Capacity -

The required visual timeline representation of the schedule is included in Appendix B of this demonstration

and described further in Section 2.3 below.

2.3

Narrative of Schedule and Visual Timeline - § 257.103(f)(1)(iv)(A)(3)

The third section for the workplan is a “detailed narrative of the schedule and the timeline discussing all

the necessary phases and steps in the workplan, in addition to the overall timeframe that will be required to

obtain capacity and cease receipt of waste.” 85 Fed. Reg. at 53,544. As EPA explained in the preamble to

the Part A rule, this section of the workplan must discuss “why the length of time for each phase and step

is needed, including a discussion of the tasks that occur during the specific stage of obtaining alternative

Burns & McDonnell
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capacity. It must also discuss the tasks that occur during each of the steps within the phase.” 85 Fed. Reg.
at 53,544. In addition, the schedule should “explain why each phase and step shown on the chart must
happen in the order it is occurring and include a justification for the overall length of the phase” and the
“anticipated worker schedule.” 85 Fed. Reg. at 53,544. EPA notes the overall “discussion of the schedule
assists EPA in understanding why the time requested is accurate.” 85 Fed. Reg. at 53,544.

This section of the demonstration is focused on the remaining work necessary to obtain alternate disposal
capacity for the CCR and non-CCR wastestreams and complete the modifications to the two CCR surface
impoundments (the Gypsum Recycle Pond and Coal Pile Runoff Pond) at Zimmer prior to initiating closure
of the D Basin. Based on the estimated durations shown in the schedule in Appendix B, the impoundment
modifications will likely only require one construction season for completion. The following paragraphs

outline the scope required for the retrofit of each impoundment.

Design and Permitting Activities: Dynegy is in the process of bidding and awarding an engineering contract

for design of the retrofit for the Coal Pile Runoff Pond and flow modifications to support closure of the
Gypsum Recycle Pond so the area may be repurposed as a non-CCR basin. Dynegy has included four
months for the selected engineering firm to prepare the retrofit plan (per § 257.102(k)(2)) and the bid
documents following notice to proceed. This is based on typical preparation and review time for the
technical documents, lead time for the equipment submittals, and includes Dynegy development of the
commercial terms for the construction contract. Once the bid documents are ready to be issued, the
construction contract will be bid and awarded. Dynegy has assumed the bid period will be three weeks long
and that it will take two weeks to evaluate bids and select the preferred contractor and another four weeks
to negotiate the commercial terms for award of the contract. This design phase will be performed
concurrently with acquiring the construction/operating permits and the general NPDES permit, dam safety

permit modifications (if required), and developing a Stormwater Pollution Prevention Plan, for this project.

Equipment Procurement: Dynegy will procure the new shop-fabricated tank and pump skid(s) necessary to

route the magnesium thickener overflow to the Mercury Effluent Treatment System. Based on Burns &
McDonnell experience on similar projects, the shop fabricated tank and pumps are expected to have a lead
times of 21 and 28 weeks from contract award to delivery, respectively. The specifications will be prepared
within one month of selecting the engineering firm, will be bid out over a three-week period, and will be
awarded within one month of receiving bids. The design submittals should be received within one month
of contract award, allowing the engineering design of the foundations and power supply systems to be
completed approximately two months after contract award. The equipment should be onsite in the Summer

0f 2021 as shown in Appendix B.
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Gypsum Recycle Pond Activities: The durations shown on the project schedule are estimates by Burns &

McDonnell and are based on an average work schedule of five ten-hour days per week, are subject to delays
from periods with significant rain events or from impoundment/CCR dewatering impacts, and are based on

the following scope of work which must be performed in the sequence listed below:

o Contractor shall order necessary materials and mobilize to the site. The lead time for the piping
materials are shown on the Appendix B schedule and are based on Burns & McDonnell estimates
for this scope of work.

oo Contractor shall construct the foundation for the new tank and pump skid. This can be completed
once the contractor is onsite and the necessary materials have been received. Three weeks were
allotted for preparing subgrade, form work, rebar, and pouring this foundation. Burns & McDonnell
has assumed that deep foundations and piling will not be required for this equipment.

oo Contractor will construct the long runs of HDPE piping for the centrate system effluent and the
magnesium thickener effluent. These lines are each approximately 3,300 feet in length and will
require fusion of the piping, trenching, and backfill operations. This work is anticipated to require
3 months of effort. It can be started prior to having the tank and pumps in place and available, but
not until the initial deliveries of pipe material are completed. The current schedule shows the
trenching efforts beginning one month after the pipe material is ordered and two weeks before the
final pipe deliveries are completed.

oo Contractor will set the tank and pump skid(s) following (1) construction of the foundation and (2)
delivery of the equipment.

oo Contractor will install the pipe from the current thickener effluent system to the new tank and from
the tank to the new pump skids. The Contractor will also install raceway and cable for the new
pump and agitator power feeds. These activities are based on one-month durations and are not on
the critical path for the project. They cannot be completed until the equipment is set in place.

oo Once the tank, pumps, piping, and power systems are installed, the Contractor can start up the new
system and divert the CCR wastestreams away from the Gypsum Recycle Pond. The remaining
non-CCR wastestreams are intermittent and will continue to be routed to the pond.

o Contractor shall remove the free water and any remaining CCR material and other sediment from
the impoundment and haul this material to the Zimmer Landfill.

o It’s estimated approximately 800 cubic yards (CY) of CCR material will be removed from the
pond, which should be able to be completed in a single work day with allowance for the pond

bottom to be washed down and visually inspected by Dynegy’s Consultant to confirm CCR
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material has been removed. It was assumed the existing concrete liner (approximately 3,100
square yards) will remain in place.

o Since the impoundment is currently not exceeding a groundwater protection standard, the
closure of this impoundment should be complete once the CCR material has been removed (per
the standard outlined in § 257.102(c)). The pond footprint will remain and serve as a new non-
CCR surface impoundment which will continue to receive intermittent stormwater and low

volume wastewater flows.

Coal Pile Runoff Pond Retrofit Activities: The durations shown on the project are estimates by Burns &

McDonnell and are based on an average work schedule of five days per week, are subject to delays from
periods with significant rain events or from impoundment/CCR dewatering impacts, and are based on the

following scope of work which must be performed in the sequence listed below:

o Contractor shall order necessary materials and mobilize to the site. This requires geosynthetic
materials as necessary to complete the project scope as well as valves and piping for the water
redirection efforts.

o Contractor shall temporarily reroute A, B, and C Basin discharges to D Basin and reroute the D
Basin discharge to the Wastewater Pond. This will require the addition of valves and temporary
piping to relocate these streams.

o Contractor shall redirect flow from the Mercury Effluent Treatment System to D Basin so that CCR
solids from the Coal Pile Runoff Pond may be captured in D Basin during the retrofit activities.
Excess water will be pumped to the Wastewater Pond for discharge.

oo Contractor shall remove the free water and then remove any CCR material, sediment, and the 3-
foot clay liner from the impoundment, and haul and place this material at the Zimmer Landfill.

o This schedule duration is based on the Contractor removing approximately 24,000 CY of
material at 3,000 CY cach day and with an allowance of 15% for delays due to weather or other
factors. The pond bottom will be visually inspected by Dynegy’s Consultant to confirm CCR
material and bottom liner have been removed. Five days were included in the schedule for the
inspection activities to be performed. Once approved, the subgrade will be prepared for the
liner placement.

w  Contractor shall install a GCL over the sides and floor of the Coal Pile Runoff Pond and secure it
in a perimeter anchor trench. Contractor shall install a 60-mil HDPE geomembrane liner directly
over the GCL and secure it in a perimeter anchor trench. This will occur at the same time as the
GCL placement, lagging slightly behind it but overlapping. Consequently, these activities are

shown on the same timeline in Appendix B.
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o This schedule duration is based on the Contractor placing approximately 2.7 acres of material
at one acre per day per layer (two layers total) and with an allowance of 15% for delays due to
weather or other factors as well as a few days to complete construction quality assurance testing
for the geomembrane liner.

o Contractor shall install geotextile fabric over the HDPE geomembrane liner. Again, approximately
2.7 acres of material will be placed at about one acre per day. This work must be completed
following completion and inspection of the GCL and HDPE liners. Over the fabric layer, Contractor
will install at least 12 inches of crushed rock over the pond bottom (approximately 1,700 CY placed
at about 1,000 CY a day) and 15 inches of riprap over the pond slopes (approximately 2,200 CY
placed at about 500 CY a day). Again, 15% allowance was included in for delays.

o The Contractor shall pump off stormwater as necessary from the Coal Pile Runoff Pond to D Basin
during construction. This is an ongoing activity that will be required following each rain event
during the construction period. Consequently, it is not shown on the construction schedule.

oo Once the crushed rock and riprap layers are installed and any remaining punch list items are closed
out, Dynegy will post the required notification of retrofit completion and resume operation of the

Coal Pile Runoff Pond. Dynegy may then initiate closure of the D Basin.

2.4 Progress Towards Obtaining Alternative Capacity - § 257.103(f)(1)(iv)(A)(4)

In the preamble to the final Part A rule, EPA explains that this “section [of the workplan] must discuss all
of the steps taken, starting from when the owner or operator initiated the design phase all the way up to the
current steps occurring while the workplan is being drafted.” 85 Fed. Reg. at 53,544. The discussion also
“must indicate where the facility currently is on the timeline and the processes that are currently being

undertaken at the facility to develop alternative capacity.” 85 Fed. Reg. at 53,545.

Dynegy has made progress toward preparing a strategy for creating alternative disposal capacity for the
CCR and non-CCR wastestreams at Zimmer. Dynegy has evaluated alternatives and selected a retrofit

scenario. The remaining activities are provided in Appendix B and summarized in Table 2-6.
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3.0 DOCUMENTATION AND CERTIFICATION OF COMPLIANCE

To demonstrate that the criteria in 40 C.F.R. § 257.103(f)(1)(iii) has been met, the following information
and submissions are submitted pursuant to 40 C.F.R. § 257.103(f)(1)(iv)(B) to demonstrate that the CCR

surface impoundments at Zimmer are in compliance with the CCR Rule.

3.1 Owner’s Certification of Compliance - § 257.103(f)(1)(iv)(B)(1)

In accordance with 40 C.F.R. § 257.103(D)(1)(iv)(B)(1), I hereby certify that, based on my inquiry of those
persons who are immediately responsible for compliance with environmental regulations for the CCR
surface impoundments at Zimmer, the facilities are in compliance with all of the requirements contained in
40 C.F.R. Part 257, Subpart D — Standards for the Disposal of Coal Combustion Residuals in Landfills and
Surface Impoundments. Zimmer’s CCR compliance website is up-to-date and contains all the necessary

documentation and notification postings.

DYNEGY ZIMMER, LLC

Cynthia Vodopivec
VP - Environmental Health & Safety
September 28, 2020

3.2 Visual Representation of Hydrogeologic Information -
§ 257.103(F)(1)(iv)(B)(2)
Consistent with the requirements of § 257.103(£)(1)(iv)(B)(2)(i) — (iii), Dynegy has attached the following

items to this demonstration:

o Map(s) of groundwater monitoring well locations in relation to the CCR unit (Attachment C1)

o Well construction diagrams and drilling logs for all groundwater monitoring wells (Attachment
C2)

o Maps that characterize the direction of groundwater flow accounting for seasonal variations

(Attachment C3)
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3.3 Groundwater Monitoring Results - § 257.103(f)(1)(iv)(B)(3)

Tables summarizing constituent concentrations at each groundwater monitoring well through the first 2020

semi-annual monitoring period are included as Attachment C4.

3.4 Description of Site Hydrogeology - § 257.103(f)(1)(iv)(B)(4)

A description of site hydrogeology and stratigraphic cross-sections of the site are included as Attachment

Cs.

3.5 Corrective Measures Assessment - § 257.103(f)(1)(iv)(B)(5)

Background sampling began at Zimmer in late 2015 and continued for eight consecutive quarters. The first
semi-annual detection monitoring samples were collected in November 2017. The first assessment
monitoring samples were collected in May 2018. The results, through the first 2020 semi-annual monitoring
period, indicate all three CCR surface impoundments at Zimmer are currently in assessment monitoring,
with no exceedances of the Appendix IV parameters. Accordingly, an assessment of corrective measures

and the associated remedy selection efforts are not currently required at the site.

3.6 Remedy Selection Progress Report - § 257.103(f)(1)(iv)(B)(6)

As noted above, an assessment of corrective measures and the resulting remedy selection efforts are not

currently required for the CCR surface impoundments at Zimmer.

3.7 Structural Stability Assessment - § 257.103(f)(1)(iv)(B)(7)
Pursuant to § 257.73(d), the initial structural stability assessment reports for the Coal Pile Runoff Pond,
Gypsum Recycle Pond, and D Basin were prepared in October 2016, and are included as Attachment C6.

As required for compliance, additional stability assessments will be completed in October 2021.

3.8 Safety Factor Assessment - § 257.103(f)(1)(iv)(B)(8)
Pursuant to § 257.73(e), the initial safety factor assessment reports for the Coal Pile Runoff Pond, Gypsum
Recycle Pond, and D Basin were prepared in October 2016, and are included as Attachment C7. As required

for compliance, additional safety factor assessments will be completed in October 2021.
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40 CONCLUSION

Based upon the information submitted in this demonstration, the CCR surface impoundments at Zimmer
qualify for a site-specific alternative deadline for the initiation of closure as allowed by 40 C.F.R. §

257.103(0)(1).

Therefore, Dynegy requests that EPA approve the demonstration and grant an alternative deadline of
October 20, 2021 to retrofit the Coal Pile Runoff Pond, reroute CCR wastestreams away from the Gypsum
Recycle Pond to the Mercury Effluent Treatment System, close the Gypsum Recycle Pond and repurpose
as a non-CCR basin, and initiate closure of D Basin in accordance with the CCR Rule. As discussed
previously, this date is subject to delays from weather during construction or from challenges in CCR
material removal and dewatering. Dynegy will update EPA on the project and any potential schedule
impacts as part of the semi-annual progress reports required at 40 C.F.R. § 257.103(f)(1)(x), and if a need
for a later compliance deadline is determined, Dynegy will seek additional time as described in 40 C.F.R.

§ 257.103(D)(1)(vii).
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D3 [Mercury Treatment System (o CPR Pond 0.844 844,000 GPD 3650PY | H4 | [Polymer - Mag T hickener 0432 GPD 340 DPY W3 |NPDES 614/ CIB [Cooling Tower Blowdown 337 3,300 GPM 17 HPD 270 DPY JSW - Dischaige to S urface Walst
H5 [Polymer - Mag Thickener 0432 GPD 340 DPY. M4 [NPDES 625 [Reckim Water Inactive WTPY - Wet Tons per Year project confract

W ERE. i 0600 982 000 CRD M0 BRY. [YARDW - Yard Drain Waslewalsr 99477
H7 _{RECYC - SLDG -MGOH2 _[Sludge from Mag Thickensr Underfiow 0.360 42 GPM 340 DPY N1 Boiler and Stack Evaporation 455 4,553,000 GPD 340 DPY idrawing rev.
W8 |Gypsum O rociucory’ 0040 40,000 GPD 340 DPY5 _ _ _ o . WMB-01 el C
oo A T R eV T FIGURE 2

HO Gypsum Cake Wash and Pump Seal Water 0.360 250 GPM 340 DPY O 8 S imp (0 MErCUry, TrGatment Syataan . sheet 1 of 1 sheets
H10 FGD Makeup 5303 1,940 GPM 340 DPY 03 |Potable Water Tate - Monros Water Association 0.0072 5 GPM 355 CPY {file
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ID Task Name Duration Start Finish . ; Half 1:, 2020 : \ _ : Half 2, 2020 : ; . : Half 1, 2021 . : ~Half Zf 2021

D  J F M A ™M JiJ i A S OIN DIJ F M A MiIiJ I J A SO0 N
1 | CCR Compliance Efforts 1719 days Fri4/17/15 Wed 11/17/21
Final CCR Rule Published in Federal Register 0 days Fri4/17/15 Fri4/17/15
3 BMcD Retained by Dynegy to Review ELG 30days Thu11/1/18 Wed12/12/18
Compliance Impacts
4 BMcD Retained by Dynegy to Review CCR 30 days Sat2/1/20 Thu 3/12/20
Compliance Impacts
5 Installed Groundwater Monitoring Wells 12 days Wed 9/9/15 Thu 9/24/15
6 Background Groundwater Sampling 403 days Tue 12/29/15 Thu 7/13/17
7 Completed Liner Documentation 0 days Thu 10/13/16 Thu 10/13/16
8 Prepared Surface Impoundment History of ConstO days Thu 10/13/16 Thu 10/13/16
9 First Detection Monitoring Samples 0 days Mon 11/13/17 Mon 11/13/17

10 Assessment Monitoring Program - First Round 45 days Tue 5/8/18 Mon 7/9/18

11 Assessment Monitoring Program - Second Rounc15 days  Tue 9/18/18 Mon 10/8/18

12 Assessment Monitoring Program - Third Round 37 days Wed 3/13/19 Thu 5/2/19

13 Assessment Monitoring Program - Fourth Round 26 days ~ Wed 9/11/19 Wed 10/16/19

14 EPA Published Proposed Draft ELG Rule and CCR 0 days Mon 12/2/19 Mon 12/2/19 & 12/2
Holistic Approach to Closure Part A Rule

15 EPA Published Final CCR Holistic Approach to 0 days Fri 8/28/20 Fri 8/28/20 &« 8/28
Closure Part A Rule
16 Semi-Annual Progress Report #1 0 days Fri4/30/21 Fri 4/30/21 & 4/30
17 Prepare Written Retrofit Plan - Coal Pile Runoff F20 days  Thu 3/18/21 Thu 4/15/21
18 Publish Notification of Intent to Retrofit - Coal 0 days Thu7/22/21 Thu7/22/21 e 7/22
Pile Runoff Pond
19 Publish Notification of Intent to Close - Gypsum 0 days Wed 10/6/21 Wed 10/6/21 @hlo/s
Recycle Pond
20 Cease Placing CCR and non-CCR wastestreams 0 days Wed 10/20/21 Wed 10/20/21 %10/20
in unlined impoundments
21 Publish Notification of Completion of Retrofit 0 days Wed 11/17/21 Wed 11/17/21 A 1
Activities - Coal Pile Runoff Pond
22 Impoundment Retrofit - Engineering and 358 days Mon 1/27/20 Wed 6/9/21 i ;
Construction Procurement Efforts
23 BMcD Alternatives Analysis 35days Mon1/27/20 Fri3/13/20
24 Dynegy Review Alternatives, Select Preferred 141 days Mon 3/16/20 WMon 9/28/20
Option, and Prepare Demonstration for
Site-Specific Alternate to Intiation of Closure
25 Spec, Bid and Award Engineering Services for 47 days  Tue 9/29/20 Wed 12/2/20
Pond Retrofit Project

26 Detailed Design: Prepare Pond (Gypsum Recycle 90 days  Thu 12/3/20 Wed 4/7/21
Pond, Coal Pile Runoff Pond) Modfication Bid

27 Environmental Permitting 90days Thu12/3/20 Wed4/7/21
Task External Tasks Manual Task Finish-only 3
Project: Zimmer CCR Surface Impoundment Split cronnoas External Milestone A Duration-only Deadline
Extension Demonstration Milestone & inactive Task Manual Summary Rollup sssssssssssssmss  PrOgress

Date: Thu9/24/20

NN

Summary Inactive Milestone Manual Summary Manual Progress

Inactive Summary ot Start-only S

Project Summary

Page 1
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ID Task Name Duration  {Start Finish Half 1,2020 _ _Half 2, 2020 _ Half 1,2021 “Half 2,2021
‘ ’ = J i3 . A s 0 i N f | 5 :
28 Obtain SWPPP Permit 40 days Thu4/8/21 Wed 6/2/21
29 Dynegy Bid/Award Pond Modification 45 days Thu4/8/21 Wed 6/9/21
Construction Contract
30 | Procurement - Magnesium Thickener Effluent 195 days Thu12/3/20 Wed9/1/21
Tank/Pumps
31 Prepare Equipment Specifications 20days Thu12/3/20 Wed 12/30/20
32 Bid/Award Equipment Contracts 35days Thu12/31/20 Wed 2/17/21
33 Vendors Prepare/Submit Design Submittals 20days Thu2/18/21 Wed 3/17/21
34 Shop Fabricated Tank Delivery 105days Thu2/18/21 Wed 7/14/21
35 Pump Skid Delivery 140 days Thu2/18/21 Wed 9/1/21
36 | Gypsum Recycle Pond - CCR Wastestream 92days Thu6/10/21 Fri10/15/21
Reroute and Closure by Removal
37 Pipe Material Acquisition 30days Thu6/10/21 Wed7/21/21
38 Contractor Mobilization to Site 15days Thu6/10/21 Wed 6/30/21
39 Construct Foundation for Tank and Pump Skid(s) 15 days  Thu 7/1/21 Wed 7/21/21
40 Install HDPE Piping - Trenching/Fusion/Backfill 60days Thu7/8/21 Wed 9/29/21
41 Set Tank 2 days Thu7/22/21  Fri7/23/21
42 Set Pumps 2 days Thu 9/2/21 Fri 9/3/21
43 Install BOP Piping/Valves/Power Supply 20days Mon 7/26/21 Fri8/20/21
44 Startup Tank/Pumps and Reroute Centrate and 5 days Thu 9/30/21 Wed 10/6/21
Mag Thickener Flows to Mercury Effluent
45 Unwatering of Pond to Waste Handling Building :2 days Thu 10/7/21  Fri 10/8/21
46 Removal of Ponded CCR Material 5 days Mon 10/11/21 Fri 10/15/21
47 | Coal Pile Runoff Pond Retrofit Construction 95days Thu6/10/21 Wed 10/20/21 I
48 Liner Material Acquisition 30days Thu6/10/21 Wed7/21/21
49 Temporary Reroute of Flows to D Basin (andto 10days Thu7/22/21 Wed 8/4/21
Wastewater Pond)
50 Temporarily Redirect Mercury Effluent 10days Thu7/22/21 Wed 8/4/21
Treatment System to D Basin
51 Unwatering of Pond to D Basin 5 days Thu 8/5/21 Wed 8/11/21
52 Removal of Remaining Ponded CCR Material 10days Thu8/12/21 Wed 8/25/21
53 Removal of Clay Bottom Liner and Preparation 10days Thu 8/26/21 Wed 9/8/21
of Subgrade
54 GCL & HDPE Liner Installation 10days Thu9/9/21 Wed 9/22/21
55 Geotextile & Crushed Rock Layer Installation 5 days Thu9/23/21 Wed 9/29/21
56 Riprap Installation 5 days Thu 9/30/21 Wed 10/6/21
57 Punchlist, Piping Mods, and Contract Closeout 10days Thu 10/7/21 Wed 10/20/21
58 Return Flows to Coal Pile Runoff Pond and 0 days Wed 10/20/21 Wed 10/20/21
Initiate Closure of D Basin
Task External Tasks Manual Task Finish-only 3
Project: Zimmer CCR Surface Impoundment Split cnsonansn External Milestone Duration-only Deadline &
Extension Demonstration Milestone inactive Task Manual Summary Rollup sssssssssssssmss  PrOgress
Date: Thu9/24/20
Summary Inactive Milestone Manual Summary Manual Progress
Project Summary Inactive Summary Start-only S
Page 2
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REV, (/87
Jos No AEP CIVIL ENGINEERING LABORATORY Renamed MW-1
Cou'Ar;Y YL LOG OF BORING |
PROJEET =2, oo it s FVrbes T : Boming No. “Fe . Dare st=2¢,-RG Sueer /. or S
Cooronates g §Q 40 e SO Tyre or Sameies: SPT_ .~ 3"Tuse Cone
- - Casing usEo e Size gAY/  DRILLING MUO USED ~——
Location oF BORING: . . ) e
Flood olote 200 Tufiva kil BORING BEGUN g -2/ -2 G~ BORING COMPLETED L-279-99
| WATER LEVEL 280 ° | Grouno EvevaTion 5 d7 f REFERRED TO
Tiume /.80 Darum
Dave 42957 Fievo Panty Alpuirtl = L2507 . Ri6 75
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. 1 26
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FORW CE-8

AMERICAN ELECTRIC POWER SERVICE COQ‘ORATION

REY. 1/87
or No AEP CIVIL ENGINEERING LABORATQORY Renamed MW-1
Coupany LOG OF BORING
ProJeecy Boawag No. Z' Dave Suger 2 or
COOROINATES Tyre or Sampies: SPT 3" Tuee CORE
Locarion or Bowrine, CasinGg USED Size DRILLING MuO USEQ
BORING BEGUN Boring ComMPLETEOD
Wartgr LEVEL GRrouno ELEVATION REFERRED TO
Tiue Datum
nng FieLp Party Rig
SAMPLE STANOARD rlago | ogpTn | & ’
;E DEPTH PENETRATION ;‘E; i~ : : SoiL / ROCK DRILLER'S
F2ian FEET RESISTANCE §f;8 O/O R B IDENTIFICATION NOTES
w2z - - ;‘ FEET = =1
FROM TO sLow / & ®
Por £ o QT
;’: e 8
E o
S 2.5 1240 L 13 ¢ 119 ] (in.y- x/{,//ugzs‘ﬁ LB~ mtoisi T
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T 1325 1340 i 4 R Z ME" ) Nt Aerre AL 6
& 137.53%0 |30 |26 YR Ve e Sowd tGanyel Grdy- rgZa-
: \Swredat red = Quutee T2~ fPourided
s B . L s Siby " t;;/ L §
l R
. Q
6 x 3.2% HSA 4
HW Casing Aovawces 4
NQ Come Rocx
NW Casing 3"
SW Casiye 6" Recoroer
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/87

AMER!QAN ELECTRIC POWER SERVICE COxPORATION
AEP CIVIL ENGINEERING LABORATORY Renamed MW-1

CoMPANY
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BoRriNG BEGUM

DRILLING MU0 USEQ
Borine CompLETEOS

WateER LEVEL GRouND ELEVATION REFERRED YO
Tiueg Datum
Dave FigrLo Parvy Rie
$AMPLE SYAMCARQ 1 RQO ! CEPTH :
EE: BEPTH PERETRATION ié; ™ : : SOIL / ROCK DRILLER,S
330 n fEET Resistamce 5% 8 %, s lw IDENTIFICATION NOTES
[ L Few /Ol FEET 2 | D
FROWM TO sLow / 8 w
9 4z, Myo L fo | /s irs A’ - St = Bt QU TL~ . 2lecs
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Dave FieLo Paary Rie
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Pon ces AMERICAN ELECTRIC POWER SERVICE CORPORATION
AEP CIVIL ENGINEERING LABORATORY Renamed MW-3S

Jos No.
CoMPANY 7 L.OG OF BORING
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COORDINATES Tyre oF SampLEs: SPT 3" Tuse Cong
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy Monitoring Well
Project Location: Zimmer Station MW-16
Project Number: 60442412 Sheet 1 of 2
Bﬂhi(g) 8/2/16 - 8/3/16 Iéc))/gged J. Alten g;uecked Mike Wagner
Drilling . Drilling 1l Total Depth
Method Rotosonic Contractor  Frontz Drilling of Borehole 70.0 feet bys
Date of Groundwater, Sampler f Surface
Measurement 8/9/16 Type Sonic Sleeve Elevation 509.19 feet, msl
Depth to ’ Hydrated 3/8-inch Bentonite Top of PVC
Groundwater ~ 9965 ftbgs Seal Material chips Elovation 511.66 feet, msl
Diameter of | Diameter of Type of Screen
Hole (inches) 6.0 i Well (inches) 2 Well Casing Schedule 40 PVC Perforation 0.010-Inch
gé‘?‘% OPfack #5 Silica Sand :‘{%‘rgf:;%ﬁ?;ce Riser, With locking cap and protective casing.
Comments
SAMPLES WELL CONSTRUCTION
S" DETAILS
= - P
5 £ 25 |9 MATERIAL DESCRIPTION | WRiserwith
ﬁ Y 2 18 188 g, — | protective casing
- e |de|6S L &a}nd locking cap
0 : 78 Light brown SILT with abundant fine angular gravel and coarse sand,
medium stiff, dry E
grades red with tan mottling, less gravel and sand i
—505
5
grades dark brown with few subrounded medium gravel and coarse sand, i
very stiff, slightly moist. R
-500 grades with rare subrounded gravel and few coarse sand i §
10 78 /2" 1.D. Schedule 40 PVC
grades medium brown, medium stiff to stiff Riser
—495 1
15 grades with gray mottling, some clay B
grades with less clay and some fine sand
—490
20 88 grades with more fine sand N "Bentonite/Cement Grout
grades brown with red and gray mottling i
—485 25 grades with few coarse sand, few black inclusions
grades with more clay and some very fine sand
—480 1
30 88 =
grades with increasing fine sand, soft, moist
—475 ; { ‘ Brown, red, gray fine SAND with silt, moist, soft
35 -
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy

Project Location: Zimmer Station

Monitoring Well
MW-16

Project Number: 60442412 Sheet 2 of 2
SAMPLES WELL CONSTRUCTION
8" DETAILS
= - >
© £ €0 |8 MATERIAL DESCRIPTION
o3 2B 8315
o O [0}] o Q.
e ol £ 153 |89
~ oo |[O4
: - grades grayish brown
2" brown fine to medium sand lens, loose, moist
470 2" brownish gray fine to medium sand lens, loose, moist
73 grades very moist, medium stiff
grades with some medium sand, soft, wet
~465 grades with dark brown mottling
grades with gray and red mottling, moist
Telets? Gray fine to medium SAND, some silt and cobbles, few gravel, wood ééentonite/Cement Grout
2.0 fragments
« W @  grades with some rounded gravel
460 \Brown fine to medium subrounded gravel in fine to coarse sand
49 Brown fine to coarse sand with rounded fine gravel, loose, wet
grades reddish brown fine to coarse subrounded to rounded sand and
gravel, loose, moist
grades to wet
—455
Grades with less gravel
Bentonite Seal
grades dark brown, medium, rare medium round gravel entontie Sea
Medium brown medium sand with rare medium subrounded gravel, loose,
450 wet
79 5 Global Silica Sand
ilter Pack
i " 1.D. Schedule 40 0.010"
| 445 - lotted Screen
440 grades with more fine o medium gravel
Boring terminated at 70" bgs. End Cap
—435
75—
~430 i -
80—
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy Monitoring Well
Project Location: Zimmer Station MW-17
Project Number: 60442412 Sheet 1 of 2
Date(s) 8/3/16 Bod9ed . Alten ghecked Mike Wagner
Drilling . Drilling 1l Total Depth
Method Rotosonic Contractor  Frontz Drilling of Borehole 70.0 feet bys
Date of Groundwater, Sampler f Surface
Measurement 8/9/16 Type Sonic Sleeve Elevation 508.83 feet, msl
Depth to ’ Hydrated 3/8-inch Bentonite Top of PVC
Groundwater ~ 9922 ftbgs Seal Material chips Elovation 511.25 feet, msl
Diameter of | Diameter of Type of Screen
Hole (inches) 6.0 i Well (inches) 2 Well Casing Schedule 40 PVC Perforation 0.010-Inch
gé‘?‘% OPfack #5 Silica Sand :‘{%‘rgf:;%ﬁ?;ce Riser, With locking cap and protective casing.
Comments
SAMPLES WELL CONSTRUCTION
S" DETAILS
= - P
5 £ £T |2 MATERIAL DESCRIPTION | — ®Riser with
ﬁ Y 2 18 188 g, — | protective casing
h bl I KO &89 &aﬂnd locking cap
0 ; 83 Medium brown to reddish brown friable SILT with some angular gravel, dry
gradels with minor fine sand and more subrounded gravel, less angular
gravel
505 L
grades stiff with gray mottles and some clay, less sand
5
500 grades with more rounded fine gravel
grades very stiff, no gray mottles §
10 90 /2" 1.D. Schedule 40 PVC
Medium brown to gray clayey SILT, with few fine gravel, stiff to very stiff, Riser
moist
—495 )
grades with abundant clay
15
grades with minor coarse sand
—490 grades with black inclusions, and some rounded fine gravel, some coarse
sand
20 96 grades with no gravel, medium stiff §'r§entonite/c:ement Grout
~485 ) : : ;
25 grades with fewer gray mottles, less clay, more black inclusions, stiff
grades medium stiff to soft, trace clay, minor coarse sand
480 )
grades very soft, very moist
30 93 grades very light brown to gray silt, some reddish mottles, soft to medium
stiff
grades with some fine sand, less clay
475 grades with more fine sand
2" reddish-brown silty sand seam, loose, moist
35
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy

Project Location: Zimmer Station

Monitoring Well
MW-17

Project Number: 60442412 Sheet 2 of 2
SAMPLES WELL CONSTRUCTION
Sh DETAILS
= - ey
® £ 0| MATERIAL DESCRIPTION
33 2Bl o 335
-~ ] 5] Q.
e 0L £ 158|882
o O
grades with some medium coarse sand and more clay
4" red fine sand lens with some silt, loose, very moist
-470 11 LF grades gray with some clay and more fine sand
78 |
S Gray fine SAND with silt, soft, wet
465 e ! ]
1. grades with less silt
‘Bentonite/Cement Grout
+®¥ 8 _ Gray fine to medium GRAVEL with fine coarse sand and trace silt, wet | é entontierement tarou
460 Brownish red fine to coarse SAND with fine to medium gravel, very moist to
wet
50 ]
grades dark brownish red
455 . -
grades with fewer gravel, more medium sand
Bentonite Seal
s Light brown medium SAND, loose, wet
-450 S : . . :
¢ @ _ Brownish red medium to coarse GRAVEL seam with medium sand
Light brown medium SAND with red mottles, loose, wet ; "
38 grades with minor fine to medium gravel and minor fine to coarse sand ﬁtg?:,gﬂks'“ca Sand
l " 1.D. Schedule 40 0.010"
—445 - lotted Screen
—440 -
| 5 Boring terminated at 70" bgs. | End Cap
-435
75—
430 , - J
80—
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy Monitoring Well
Project Location: Zimmer Station MW-18
Project Number: 60442412 Sheet 1 of 2
Dat L d Checked :
Date(s) 8/4/16 podee J. Alten By e Mike Wagner
Drilling . Drilling 1l Total Depth
Method Rotosonic Contractor  Frontz Drilling of Borehole 70.0 feet bys
Date of Groundwater, Sampler f Surface
Measurement 8/9/16 Type Sonic Sleeve Elevation 509.22 feet, msl
Depth to ’ Hydrated 3/8-inch Bentonite Top of PVC
Groundwater ~ 9959 ftbgs Seal Material chips Elovation 511.63 feet, msl
Diameter of | Diameter of Type of Screen
Hole (inches) 6.0 i Well (inches) 2 Well Casing Schedule 40 PVC Perforation 0.010-Inch
gé‘?‘% OPfack #5 Silica Sand :‘{%‘rgf:;%ﬁ?;ce Riser, With locking cap and protective casing.
Comments
SAMPLES WELL CONSTRUCTION
S" DETAILS
= - P
g“ £ _ £T |2 MATERIAL DESCRIPTION | — ®Riser with
0 3 2 81 8 |28 25 - protective casing
h bl I KO &89 &aﬂnd locking cap
0 21 80 Brownish red SILT with some fine to medium angular to subrounded gravel
and trace medium to coarse sand, friable, very dense, dry
grades with tan mottles
grades with few gray mottles and some black mottles
—505
5 grades with fewer gravels
grades with brown and tan mottles, rare coarse sand
—500 grades with more clay, dry to slightly moist
10 97.5 grades medium stiff " 2" 1D. Schedule 40 PVC
Riser
495 grades with gray clayey mottles
15
grades with abundant gray clayey mottles
490
20 grades with tan to brown mottles - .
97.5 grades stiff, moist Bentonite/Cement Grout
grades with less sand and gravel
485 grades medium stiff with few gray clayey mottles
25
480 grades soft with more clay
30 100
grades with few gray mottles and wood fragments
~475
35
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DYNEGY ZIMMER ZIMMER STATION CCRWELLS.GPJ 11/23/16

Project: Dynegy

Project Location: Zimmer Station

Monitoring Well
MW-18

Project Number: 60442412 Sheet 2 of 2
SAMPLES WELL CONSTRUCTION
8" DETAILS
= - >
© £ €0 |8 MATERIAL DESCRIPTION
33 2Bl o 335
-~ ] 5] Q.
e ol £ 153 |89
~ oo |[O4
grades very soft, very moist
- grades gray with some fine sand R
470 grades with more fine sand
86 Gray fine SAND with silt, loose, very moist
_grades very silty, soft, wet |
- grades with few coarse sand and fine gravel 4
| 465 - grades with less silt 4
grades with abundant wood fragments and medium sand
< ' Bentonite/Cement Grout
QB,j Subrounded gray medium to coarse GRAVEL in gray medium sand, few fine | é enfontier-ement =rot
\gravel and coarse sand /
—460 Fine to coarse brownish red SAND with fine to medium rounded gravel,
loose, very moist -
39
~455
grades coarse with fine to coarse rounded gravel, loose, wet
i . Bentonite Seal
—_grades with medium sand and less coarse sand, few gravel
Brown medium SAND with few coarse sand and medium to coarse gravel,
trace cobble, loose, wet
—450
83 5 Global Silica Sand
ilter Pack
- " 1.D. Schedule 40 0.010"
445 - lotted Screen
-440 grades with dark brown inclusions
| 5 Terminate boring at 70" bgs. | End Cap
—435
75—
—430 i - 1
80—
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Analytical Results - Appendix il
Zimmer Coal Pile Runoff Pond

Calcium, | Chloride, | Fluoride, Sulfate, | ot
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
Background Wells
MW-1 12/30/2015 0.0720 155 48.5 0.200 7.2 90.1 544
MW-1 3/16/2016 0.0233 206 59.1 0.146 7.1 85.2 583
MW-1 6/16/2016 0.0389 154 59.6 <1 7.0 95.3 648
MW-1 8/31/2016 0.0431 168 73.4 <1 6.4 113 612
MW-1 9/26/2016 0.0349 160 64.9 <1 7.1 93.1 621
MW-1 10/12/2016 0.0634 156 79.2 <1 7.2 112 571
MW-1 11/16/2016 0.0304 162 57.7 <1 6.4 90.6 596
MW-1 12/13/2016 0.0322 165 524 <1 7.0 93.3 561
MW-1 3/9/2017 <0.08 150 58.2 <1 8.3 85.9 589
MW-1 6/8/2017 <0.08 171 65.5 <1 71 87.0 582
MW-1 7/13/2017 <0.08 144 61.3 <1 7.0 79.0 608
MW-1 11/13/2017 <0.08 150 53.1 <1 6.9 89.1 571
MW-1 5/9/2018 <1 157 71.0 <1 7.0 88.9 631
MW-1 9/27/2018 <0.08 163 62.7 <1 6.9 113 578
MW-1 3/14/2019 <0.08 152 78.7 <1 7.0 90.2 617
MW-1 9/11/2019 <0.08 167 63.1 <1 7.0 90.6 637
MW-1 4/9/2020 0.123 170 80.5 <0.15 6.7 92.3 592
Downgradient Wells
MW-3S 8/31/2016 0.109 194 <60 <1 6.9 371 860
MW-3S 9/26/2016 0.209 188 54.7 <1 6.9 338 830
MW-3S 10/12/2016 0.0983 168 66.3 <1 6.9 328 779
MW-3S 11/16/2016 0.0710 169 440 <1 7.5 268 706
MW-3S 12/12/2016 0.0567 131 364 <1 6.7 179 559
MW-3S 3/9/2017 <0.08 139 37.2 <1 8.3 242 665
MW-3S 6/8/2017 <0.08 208 69.5 <1 7.0 384 892
MW-3S 7/13/2017 0.0984 201 <60 <1 7.2 399 934
MW-3S 11/13/2017 <0.08 127 33.8 <1 6.5 176 560
MW-3S 5/9/2018 <1 115 32.1 <1 6.7 151 568
MW-3S 9/19/2018 0.188 162 41.3 <1 6.7 251 720
MW-3S 3/15/2019 0.143 160 37.3 <1 6.9 199 683
MW-3S 9/11/2019 1.91 228 39.2 <1 7.6 532 1090
MW-3S 4/10/2020 1.03 221 43.0 <0.15 7.0 447 949
MW-16 8/31/2016 0.0506 143 41.8 <1 6.4 198 642
MW-16 9/26/2016 0.102 163 42.2 <1 6.8 173 639
MW-16 10/12/2016 0.0689 149 51.6 <1 7.2 172 609
MW-16 11/16/2016 0.0446 151 38.8 <1 6.4 168 628
MW-16 12/12/2016 0.0527 151 37.8 <1 7.0 175 612
MW-16 3/9/2017 <0.08 106 28.0 <1 8.5 121 484
MW-16 6/8/2017 <0.08 132 31.8 <1 7.1 155 541
MW-16 7/13/2017 <0.08 135 36.1 <1 7.2 161 605
MW-16 11/13/2017 <0.08 139 38.8 <1 7.0 169 592
MW-16 5/9/2018 <1 128 32.3 <1 7.0 145 571
MW-16 9/19/2018 <0.08 153 38.5 <1 6.9 175 640
MW-16 3/15/2019 <0.08 153 394 <1 7.0 160 621
MW-16 9/12/2019 0.130 156 455 <1 6.8 187 686
MW-16 4/10/2020 0.0621 162 47.6 0.151 6.9 197 687
lof2
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Analytical Results - Appendix il
Zimmer Coal Pile Runoff Pond

Calcium, | Chioride, | Fluoride, Sulfate, pTotal
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
MW-17 8/31/2016 0.0584 128 36.3 <1 7.1 190 646
MW-17 9/26/2016 0.0757 147 32.0 <1 7.1 181 622
MW-17 10/12/2016 0.0478 126 39.5 <1 7.4 174 596
MW-17 11/16/2016 0.0447 142 38.7 <1 6.4 167 615
MW-17 12/12/2016 0.0569 145 376 <1 7.2 184 608
MW-17 3/9/2017 <0.08 112 <30 <1 8.4 159 528
MW-17 6/8/2017 <0.08 135 317 <1 71 182 602
MW-17 7/13/2017 <0.08 137 70.2 <1 7.1 390 626
MW-17 11/13/2017 <0.08 145 394 <1 7.1 180 627
MW-17 5/9/2018 <1 125 34.9 <1 71 167 603
MW-17 9/19/2018 <0.08 152 35.8 <1 6.9 187 659
MW-17 3/15/2019 <0.08 144 38.3 <1 71 174 620
MW-17 9/12/2019 0.0889 177 47.8 <1 7.0 280 776
MW-17 4/10/2020 0.0608 178 51.1 0.162 7.0 283 767
MW-18 8/31/2016 4.54 312 67.4 <1 7.0 973 1640
MW-18 9/26/2016 4.1 321 70.6 <1 7.2 874 1660
MW-18 10/12/2016 3.78 287 66.2 <1 73 924 1570
MW-18 11/16/2016 4.46 307 <60 <1 7.7 1130 1570
MW-18 12/12/2016 514 336 63.3 <1 71 918 1570
MW-18 3/9/2017 4.43 287 77.9 <1 8.3 844 1510
MW-18 6/8/2017 3.27 311 591 <1 7.0 883 1440
MW-18 7/13/2017 4.85 318 70.8 <1 7.2 1170 1760
MW-18 11/13/2017 3.72 322 54.0 <1 6.9 931 1520
MW-18 5/9/2018 2.62 249 56.5 <1 7.0 748 1450
MW-18 9/19/2018 4.32 306 52.1 <1 6.9 795 1600
MW-18 3/15/2019 2.77 262 49.0 <1 7.0 711 1370
MW-18 9/12/2019 3.00 226 30.8 <1 71 612 1210
MW-18 4/10/2020 3.56 272 43.2 0.161 7.0 771 1300
Notes:

1. Abbreviations: mg/L - milligrams per liter; s.u. - standard units.

20f2
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Analytical Results - Appendix IV
Zimmer Coal Pile Runoff Pond

Antimony, | Arsenic, | Barium, |Beryllium,|Cadmium, |Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, Rj(:::;;lzr:S Selenium, | Thallium,
total total total total total total total total total total total total 228 tot total total
Sample Date '
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) ({mg/L) (mgiL) (mg/L) {mg/L) {mg/L) {mg/L} (mg/L) (pCiiL.) (mg/L) {mgiL)
Background Wells
MW-1 12/30/2015 <0.0005 | 0.00142 0.0655 <0.001 <0.0004 0.00191 <0.0005 0.200 <0.0002 <0.008 <0.0001 <0.0005 0.348 <0.0006 | <0.0005
MW-1 3/16/2016 <0.00418 | <0.00295 | 0.0863 | <0.000875| <0.00025 | <0.0025 |<0.000543] 0.146 [<0.000433| 0.0101 <0.0001 <0.0025 0.453 <0.00398 | <0.00138
MW-1 6/16/2016 <0.002 <0.001 0.0601 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.603 <0.005 <0.001
MW-1 8/31/2016 <0.002 <0.001 0.0660 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0102 <0.0002 <0.005 0.0844 <0.005 <0.001
MW-1 9/26/2016 <0.002 <0.001 0.0627 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.168 <0.005 <0.001
MW-1 10/12/2016 <0.002 <0.001 0.0639 <0.001 <0.001 <0.002 <0.0005 <1 0.00268 <0.01 <0.0002 <0.005 0.489 <0.005 <0.001
MW-1 11/16/2016 <0.002 <0.001 0.0670 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0097 <0.0002 <0.005 0.339 <0.005 <0.001
MW-1 12/13/2016 <0.002 <0.001 0.0629 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.422 <0.005 <0.001
MW-1 3/9/2017 <0.002 <(.001 0.0587 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0107 <0.0002 <0.005 0.426 <0.005 <0.001
MW-1 6/8/2017 <0.002 <0.001 0.0643 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0116 <0.0002 <0.005 0.349 <0.005 <0.001
MW-1 7/13/2017 <0.002 <0.001 0.0566 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.144 <0.005 <0.001
MW-1 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-1 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.370 <0.01 <0.002
MW-1 9/27/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.231 NA NA
MW-1 3/14/2019 <0.002 <0.001 0.0665 <0.001 <0.001 0.0023 <0.0005 <1 <0.001 0.00665 | <0.0002 <0.005 0.171 <0.005 <0.001
MW-1 9/11/2019 NA <0.001 0.0770 <0.001 NA <0.002 <0.0005 <1 <0.001 0.0109 NA <0.005 0.110 <0.005 NA
MW-1 4/9/2020 <0.004 <0.002 0.0725 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 | 0.00964 | <0.0002 <0.005 0.0302 <0.002 <0.002
Downgradient Wells
MW-3S 8/31/2016 <0.002 <0.001 0.0519 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.138 <0.005 <0.001
MW-3S 9/26/2016 <0.002 <0.001 0.0515 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.364 0.00588 <0.001
MW-3S 10/12/2016 <0.002 <0.001 0.0508 <0.001 <0.001 <0.002 <0.0005 <1 0.00182 | <0.00959 | <0.0002 <0.005 0.249 <0.005 <0.001
MW-3S 11/16/2016 <0.002 0.0019 0.0491 <0.001 <0.001 <0.002 0.00254 <1 0.00134 | <0.00959 | <0.0002 <0.005 0.520 0.00557 <0.001
MW-3S 12/12/2016 <0.002 <0.001 0.0393 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.0391 0.00529 <0.001
MW-3S 3/9/2017 <0.002 <0.001 0.0383 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.329 <0.005 <0.001
MW-38 6/8/2017 <0.002 <0.001 0.0507 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.315 <0.005 <0.001
MW-38 7/13/2017 <0.002 <0.001 0.0513 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.441 <0.005 <0.001
MW-38 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-3S 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.346 <0.01 <0.002
MW-3S 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.491 NA NA
MW-3S 3/15/2019 <0.002 <0.001 0.0517 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 <0.005 <0.0002 <0.005 0.262 <0.005 <0.001
MW-3S 9/11/2019 NA <0.001 0.0715 NA <0.001 0.00275 <0.0005 <1 <0.001 0.0118 NA <0.005 0.338 0.0111 NA
MW-3S 4/10/2020 <0.004 <0.002 0.0576 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 | 0.00548 | <0.0002 <0.005 0.888 0.00390 <0.002
MW-16 8/31/2016 <0.002 <0.001 0.0371 <0.001 <0.001 <0.002 0.00402 <1 <0.001 | <0.00959 | <0.0002 0.00679 0.371 <0.005 <0.001
MW-16 9/26/2016 <0.002 <0.001 0.0414 <0.001 <0.001 <0.002 0.00416 <1 <0.001 | <0.00959 | <0.0002 0.00517 0.402 <0.005 <0.001
MW-16 10/12/2016 <0.002 0.00124 0.0432 <0.001 <0.001 <0.002 0.00417 <1 0.00383 | <0.00959 | <0.0002 0.00508 0.311 <0.005 <0.001
MW-16 11/16/2016 <0.002 <0.001 0.0466 <0.001 <0.001 <0.002 0.00322 <1 <0.001 | <0.00959 | <0.0002 0.00572 0.489 <0.005 <0.001
MW-16 12/12/2016 <0.002 <0.001 0.0453 <0.001 <0.001 <0.002 0.00461 <1 <0.001 | <0.00959 | <0.0002 0.00674 0.664 <0.005 <0.001
MW-16 3/9/2017 <0.002 <0.001 0.0314 <0.001 <0.001 <0.002 0.00204 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.317 <0.005 <0.001
MW-16 6/8/2017 <0.002 <0.001 0.0348 <0.001 <0.001 <0.002 0.00246 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.439 <0.005 <0.001
MW-16 7/13/2017 <0.002 <0.001 0.0344 <0.001 <0.001 <0.002 0.00252 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.566 <0.005 <0.001
MW-16 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-16 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.240 <0.01 <0.002
MW-16 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.554 NA NA
MW-16 3/15/2019 <0.002 <0.001 0.114 <0.001 <0.001 <0.002 0.00203 <1 <0.001 0.00677 | <0.0002 <0.005 0.233 <0.005 <0.001
MW-16 9/12/2019 NA <0.001 0.0538 NA <0.001 0.00218 0.00201 <1 <0.001 0.0111 NA <0.005 0.969 <0.005 NA
MW-16 4/10/2020 <0.004 <0.002 0.0474 <0.002 <0.001 <0.002 0.00208 0.151 <0.005 | 0.00522 | <0.0002 <0.005 1.85 <0.002 <0.002
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Analytical Results - Appendix IV
Zimmer Coal Pile Runoff Pond

Antimony, | Arsenic, | Barium, |Beryllium,|Cadmium, |Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, Rj(:::;;lzr:S Selenium, | Thallium,
total total total total total total total total total total total total 228 tot total total
Sample Date '
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) ({mg/L) (mg/L) (mg/L) (mg/L) {mg/L) {mg/L) (mg/L) (pCiiL) (mg/L) (mgiL)
MwW-17 8/31/2016 <0.002 <0.001 0.0489 <0.001 <0.001 <0.002 0.00177 <1 <0.001 | <0.00959 | <0.0002 0.00715 0.533 <0.005 <0.001
MW-17 9/26/2016 <0.002 <0.001 0.0537 <0.001 <0.001 <0.002 0.00189 <1 <0.001 | <0.00959 | <0.0002 0.00825 0.802 <0.005 <0.001
MW-17 10/12/2016 <0.002 <0.001 0.0532 <0.001 <0.001 <0.002 0.00203 <1 0.0015 | <0.00959 | <0.0002 0.009 0.363 <0.005 <0.001
MW-17 11/16/2016 <0.002 <0.001 0.0642 <0.001 <0.001 <0.002 0.00159 <1 <0.001 | <0.00959 | <0.0002 0.0096 0.403 <0.005 <0.001
MW-17 12/12/2016 <0.002 <0.001 0.0599 <0.001 <0.001 <0.002 0.00188 <1 <0.001 | <0.00959 | <0.0002 0.0095 0.781 <0.005 <0.001
MW-17 3/9/2017 <0.002 <0.001 0.0423 <0.001 <0.001 <0.002 0.00102 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.264 <0.005 <0.001
MW-17 6/8/2017 0.00232 <0.001 0.0498 <0.001 <0.001 <0.002 0.00109 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.266 <0.005 <0.001
MwW-17 7/13/2017 <0.002 <0.001 0.0468 <0.001 <0.001 <0.002 0.00117 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.246 <0.005 <0.001
MwW-17 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-17 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.650 <0.01 <0.002
MW-17 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.359 NA NA
MW-17 3/15/2019 <0.002 <0.001 0.0619 <0.001 <0.001 <0.002 0.000964 <1 <0.001 <0.005 <0.0002 <0.005 0.150 <0.005 <0.001
MwW-17 9/12/2019 NA <0.001 0.0815 NA <0.001 0.00243 0.00139 <1 <0.001 0.0175 NA <0.005 0.658 <0.005 NA
MW-17 4/10/2020 <0.004 <0.002 0.0602 <0.002 <0.001 <0.002 <0.002 0.162 <0.005 0.00536 | <0.0002 <0.005 0.806 0.00204 <0.002
MW-18 8/31/2016 <0.002 <0.001 0.0494 <0.001 <0.001 <0.002 0.00369 <1 <0.001 0.00973 | <0.0002 <0.005 0.975 0.0112 <0.001
MwW-18 9/26/2016 <0.002 <0.001 0.0471 <0.001 <0.001 <0.002 0.00279 <1 <0.001 | <0.00959 | <0.0002 <0.005 1.55 0.0142 <0.001
MW-18 10/12/2016 <0.002 <0.001 0.0468 <0.001 <0.001 <0.002 0.00240 <1 0.00106 | <0.00959 | <0.0002 <0.005 0.394 0.00520 <0.001
MW-18 11/16/2016 <0.002 <0.001 0.0524 <0.001 <0.001 <0.002 0.00231 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.65 0.0128 <0.001
MW-18 12/12/2016 <0.002 <0.001 0.0550 <0.001 <0.001 <0.002 0.00358 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.89 0.0134 <0.001
MW-18 3/9/2017 <0.002 <0.001 0.0416 <0.001 <0.001 <0.002 0.00168 <1 <0.001 0.0111 <0.0002 <0.005 0.531 <0.005 <0.001
MW-18 6/8/2017 <0.002 <0.001 0.0475 <0.001 <0.001 <0.002 0.00203 <1 <0.001 0.0121 <0.0002 <0.005 0.489 <0.005 <0.001
MW-18 7/13/2017 <0.002 <0.001 0.0407 <0.001 <0.001 <0.002 0.00172 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.728 0.00697 <0.001
MW-18 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-18 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.405 <0.01 <0.002
MW-18 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.699 NA NA
MwW-18 3/15/2019 <0.002 <0.001 0.0398 <0.001 <0.001 <0.002 0.00131 <1 <0.001 0.00562 | <0.0002 <0.005 0.501 0.0143 <0.001
MwW-18 9/12/2019 NA <0.001 0.0411 NA <0.001 0.00252 0.00176 <1 <0.001 0.0134 NA <0.005 0.328 0.0157 NA
MwW-18 4/10/2020 <0.004 <0.002 0.0317 <0.002 <0.001 <0.002 <0.002 0.161 <0.005 0.00537 | <0.0002 <0.005 0.568 0.0120 <0.002
Notes:

1. Abbreviations: mg/L - milligrams per liter; NA - not analyzed; pCi/L - picocurie per liter;

20f2

ED_005405A_00000040



Analytical Results - Appendix il
Zimmer Gypsum Recycle Pond

Calcium, | Chloride, | Fluoride, Sulfate, | ot
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
Background Wells
MW-8 12/30/2015 0.0783 108 10.3 0.0766 7.3 52.0 370
MW-8 3/16/2016 0.0359 165 324 0.106 7.1 591 468
MW-8 6/15/2016 0.0455 114 13.8 <1 7.1 64.4 474
MW-8 9/27/2016 0.0413 119 13.1 <1 7.0 66.0 446
MW-8 12/13/2016 0.0405 128 19.2 <1 7.0 65.2 455
MW-8 3/9/2017 <0.08 114 21.1 <1 8.6 57.3 474
MW-8 6/8/2017 <0.08 118 31.6 <1 7.5 63.4 534
MW-8 7/13/2017 <0.08 109 27.5 <1 6.9 61.1 491
MW-8 11/13/2017 <0.08 113 15.0 <1 6.8 <50 434
MW-8 5/8/2018 <1 127 33.8 <1 7.0 62.8 491
MW-8 9/27/2018 <0.08 121 14.5 <1 7.0 66.5 439
MW-8 3/14/2019 <0.08 117 23.8 <1 6.9 62.5 462
MW-8 9/11/2019 <0.08 129 34.0 <1 6.8 595 508
MW-8 4/9/2020 <0.03 122 16.0 <0.15 6.8 65.2 421
Downgradient Wells
MW-7A 12/30/2015 1.63 135 814 0.206 7.0 259 737
MW-7A 3/16/2016 2.82 180 134 0.0655 6.6 444 1090
MW-7A 6/16/2016 0.840 122 90.7 <1 6.8 261 765
MW-7A 9/27/2016 4.51 198 108 <1 6.7 512 1180
MW-7A 12/13/2016 1.41 121 160 <1 6.7 553 721
MW-7A 3/10/2017 6.14 260 156 <1 7.7 682 1870
MW-7A 6/8/2017 1.58 146 78.6 <1 6.7 311 854
MW-7A 7/13/2017 1.22 116 69.1 <1 6.8 247 725
MW-7A 11/14/2017 1.40 118 64.7 <1 6.7 277 718
MW-7A 5/8/2018 1.54 135 63.7 <1 6.8 318 923
MW-7A 9/27/12018 1.57 119 557 <1 6.7 205 667
MW-7A 3/13/2019 3.03 175 111 <1 6.5 517 1170
MW-7A 9/11/2019 3.38 159 62.8 <1 7.3 376 912
MW-7A 4/10/2020 2.43 156 62.8 <0.15 7.2 366 876
MW-10 12/29/2015 542 135 57.3 0.218 7.7 234 1050
MW-10 3/16/2016 9.05 189 122 0.181 7.1 550 1230
MW-10 6/16/2016 4.91 81.5 146 <1 7.2 409 960
MW-10 9/27/2016 0.270 137 149 <1 7.1 606 1400
MW-10 12/13/2016 6.63 127 221 <1 6.8 527 1190
MW-10 3/10/2017 6.00 103 77.9 <1 7.9 426 1160
MW-10 6/8/2017 5.87 997 99.5 <1 6.9 452 1050
MW-10 7/13/2017 4.87 79.1 757 <1 71 367 883
MW-10 11/14/2017 4.07 126 <150 1.44 6.9 582 1210
MW-10 5/8/2018 572 249 146 2.49 6.9 1070 2180
MW-10 9/27/2018 4.89 150 113 1.77 6.9 534 1230
MW-10 3/13/2019 5.90 308 176 2.38 6.7 1420 2390
MW-10 9/12/2019 2.79 140 73.3 1.41 6.8 513 1100
MW-10 4/10/2020 4.38 108 60.5 1.92 7.3 372 845
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Analytical Results - Appendix il
Zimmer Gypsum Recycle Pond

Calcium, | Chioride, | Fluoride, Sulfate, pTotal
Boron, total| -, Jial total total PH total Disqlved
Sample Date Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
MW-11 12/29/2015 0.581 176 70.4 0.175 7.0 252 768
MW-11 3/16/2016 0.489 270 126 0.0952 6.8 447 1140
MW-11 6/16/2016 0572 130 81.1 <1 6.9 170 640
MW-11 9/27/2016 0.444 137 748 <1 6.9 796 703
W11 1271372016 745 375 131 < 5.8 545 7110
NW-11 3/10/2017 0434 147 6.0 < 81 200 736
MW-11 6/8/2017 0508 167 9.9 < 6.8 248 767
NMW-11 7/13/2017 0825 149 6.7 < 6.8 195 728
MW-11 1171472017 0.498 133 8.1 < 6.8 188 634
MW-11 5/8/2018 <1 139 751 <1 7.0 197 793
MW-11 /2772018 0.921 164 781 < 6.8 <250 771
MW-11 3/13/2019 0458 187 582 < 6.7 352 959
NW-11 9/12/2019 0450 719 451 <7 6.9 745 590
MW-11 2710/2020 0719 710 780 0170 74 135 510
Notes:

1. Abbreviations: mg/L - milligrams per liter; s.u. - standard units.
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Analytical Results - Appendix IV
Zimmer Gypsum Recycle Pond

Antimony, | Arsenic, | Barium, |Beryllium,|Cadmium,|Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, R;:(;;‘unr:?:; Selenium, | Thallium,
total total total total total total total total total total total total tot i total total
Sample Date
Location Sampled {mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mgiL) {mg/L) (pCilL) (mg/L) (mg/L)
Background Wells
MW-8 12/30/2015 <0.0005 | 0.00115 | 0.0378 <0.001 <0.0004 <0.0005 <0.0005 | 0.0766 | <0.0002 | <0.008 | <0.0001 <0.0005 0.173 <0.0006 | <0.0005
MW-8 3/16/2016 <0.00418 | <0.00295| 0.0681 |<0.000875]| <0.00025 | <0.0025 |<0.000543] 0.106 |<0.000433| 0.00635 | <0.0001 <0.0025 0.408 <0.00398 | <0.00138
MW-8 6/15/2016 <0.002 <0.001 0.0418 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.0694 <0.005 <0.001
MW-8 9/27/2016 <0.002 <0.001 0.0430 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.214 <0.005 <0.001
MW-8 12/13/2016 <0.002 <0.001 0.0458 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.710 <0.005 <0.001
MW-8 3/9/2017 <0.002 <0.001 0.0423 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.361 <0.005 <0.001
MW-8 6/8/2017 <0.002 <0.001 0.0491 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.0283 <0.005 <0.001
MW-8 7/13/2017 <0.002 <0.001 0.0447 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.269 <0.005 <0.001
MW-8 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-8 5/8/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.182 <0.01 <0.002
MW-8 9/27/2018 NA <0.001 NA NA NA <0.002 NA <1 NA NA NA NA 0.215 NA NA
MW-8 3/14/2019 <0.002 <0.001 0.0454 <0.001 <0.001 0.00201 <0.0005 <1 <0.001 <0.005 | <0.0002 <0.005 0.0807 <0.005 <0.001
MW-8 9/11/2019 NA <0.001 0.0552 <0.001 NA 0.00206 <0.0005 <1 <0.001 0.00754 NA <0.005 0.261 <0.005 NA
MW-8 4/9/2020 <0.004 <0.002 0.0460 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 | 0.00464 | <0.0002 <0.005 0.292 <0.002 <0.002
Downgradient Wells
MW-7A 12/30/2015 <0.0005 | 0.00217 | 0.0597 <0.001 <0.0004 <0.0005 0.0126 0.206 <0.0002 | <0.008 | <0.0001 0.00369 0.174 <0.0006 | <0.0005
MW-7A 3/16/2016 0.000634 | 0.0978 0.0543 <0.001 <0.0004 0.0123 0.00783 | 0.0655 | <0.0002 | 0.00136 | <0.0001 0.0014 0.645 0.00267 | <0.0005
MW-7A 6/16/2016 <0.002 <0.001 0.0377 <0.001 <0.001 <0.002 0.00291 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.256 <0.005 <0.001
MW-7A 9/27/2016 <0.002 <0.001 0.0544 <0.001 <0.001 <0.002 0.00411 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.471 <0.005 <0.001
MW-7A 12/13/2016 <0.002 <0.001 0.0319 <0.001 <0.001 <0.002 0.00298 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.377 <0.005 <0.001
MW-7A 3/10/2017 <0.002 <0.001 0.0437 <0.001 <0.001 <0.002 0.00528 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.190 <0.005 <0.001
MW-7A 6/8/2017 <0.002 <0.001 0.0287 <0.001 <0.001 <0.002 0.00149 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.347 <0.005 <0.001
MW-7A 7/13/2017 <0.002 <0.001 0.0263 <0.001 <0.001 <0.002 0.00113 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.821 <0.005 <0.001
MW-7A 11/14/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-7A 5/8/2018 <0.003 <0.005 <0.2 <0.004 <0.005 0.00755 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.522 <0.01 <0.002
MW-7A 9/27/2018 NA <0.001 NA NA NA 0.00207 NA <1 NA NA NA NA 0.411 NA NA
MW-7A 3/13/2019 <0.002 <0.001 0.0483 <0.001 <0.001 <0.002 0.00245 <1 <0.001 <0.005 | <0.0002 <0.005 0.310 <0.005 <0.001
MW-7A 9/11/2019 NA <0.001 0.0458 NA <0.001 <0.002 0.00101 <1 <0.001 0.0124 NA <0.005 0.436 <0.005 NA
MW-7A 4/10/2020 <0.004 <0.002 0.0371 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 <0.002 | <0.0002 <0.005 0.785 0.00204 <0.002
MW-10 12/29/2015 <0.0005 | 0.00228 0.130 <0.001 <0.0004 0.00293 0.0100 0.218 <0.0002 | <0.008 | <0.0001 0.0146 0.434 <0.0006 | <0.0005
MW-10 3/16/2016 <0.0005 | 0.00263 0.114 <(.001 <0.0004 <0.0005 0.00835 0.181 <0.0002 | 0.00132 | <0.0001 0.00750 0.382 <0.0006 | <0.0005
MW-10 6/16/2016 <0.002 0.00139 | 0.0729 <0.001 <0.001 <0.002 0.00410 <1 <0.001 | <0.00959 | <0.0002 0.00793 0.787 <0.005 <0.001
MW-10 9/27/2016 <0.002 0.00203 | 0.0577 <0.001 <0.001 <0.002 0.00756 <1 <0.001 0.0103 | <0.0002 0.0109 0.521 <0.005 <0.001
MW-10 12/13/2016 <0.002 0.00127 | 0.0436 <0.001 <0.001 <0.002 0.00883 <1 <0.001 | <0.00959 | <0.0002 0.00590 0.135 <0.005 <0.001
MW-10 3/10/2017 <0.002 0.00164 | 0.0564 <0.001 <0.001 <0.002 0.00593 <1 <0.001 | <0.00959 | <0.0002 0.00513 0.446 <0.005 <0.001
MW-10 6/8/2017 <0.002 0.00286 | 0.0618 <0.001 <0.001 <0.002 0.00417 <1 <0.001 | <0.00959 | <0.0002 0.00752 0.487 <0.005 <0.001
MW-10 7/13/2017 <0.002 <0.001 0.0453 <0.001 <0.001 <0.002 0.00371 <1 <0.001 | <0.00959 | <0.0002 0.00731 1.41 <0.005 <0.001
MW-10 11/14/2017 NA NA NA NA NA NA NA 1.44 NA NA NA NA NA NA NA
MW-10 5/8/2018 <0.003 0.00535 <0.2 <0.004 <0.005 <0.005 <0.005 2.49 <0.005 <0.04 <0.0002 <0.01 0.246 <0.01 <0.002
MW-10 9/27/2018 NA 0.00153 NA NA NA <0.002 NA 1.77 NA NA NA NA 0.294 NA NA
MW-10 3/13/2019 <0.002 0.00407 0.021 <0.001 <0.001 <0.002 0.00112 2.38 <0.001 0.0187 | <0.0002 <0.005 0.363 <0.005 <0.001
MW-10 9/12/2019 NA 0.00501 0.0127 NA <0.001 <0.002 0.00464 1.41 <0.001 0.0144 NA 0.0105 0.336 <0.005 NA
MW-10 4/10/2020 <0.004 0.00201 <0.02 <0.002 <0.001 <0.002 <0.002 1.92 <0.005 | 0.00934 | <0.0002 0.00628 1.29 <0.002 <0.002
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Analytical Results - Appendix IV
Zimmer Gypsum Recycle Pond

Antimony, | Arsenic, | Barium, |Beryllium,|Cadmium,|Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, R;:(;;‘unr:?:; Selenium, | Thallium,
total total total total total total total total total total total total tot i total total

Sample Date

Location Sampled {mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mgil) (mg/L) (mgiL}) (mg/L) (mgiL) {mg/L) {pCi/L) (mg/L) (mg/L)
MW-11 12/29/2015 <0.0005 | 0.00194 | 0.00977 <0.001 <0.0004 | 0.000794 | 0.00920 0.175 <0.0002 | <0.008 | <0.0001 0.00471 0.471 <0.0006 | <0.0005
MW-11 3/16/2016 <0.0005 | 0.00350 0.116 <0.001 <0.0004 <0.0005 0.00422 | 0.0952 | <0.0002 | 0.0014 | <0.0001 0.00219 0.523 <0.0006 | <0.0005
MW-11 6/16/2016 <0.002 <0.001 0.0539 <0.001 <0.001 <0.002 0.00192 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.525 <0.005 <0.001
MW-11 9/27/2016 <0.002 <0.001 0.0643 <0.001 <0.001 <0.002 0.00147 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.891 <0.005 <0.001
MW-11 12/13/2016 <0.002 <0.001 0.0921 <0.001 <0.001 <0.002 0.0019 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.600 <0.005 <0.001
MW-11 3/10/2017 <0.002 <0.001 0.0585 <0.001 <0.001 <0.002 0.00176 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.525 <0.005 <0.001
MW-11 6/8/2017 <0.002 0.00166 | 0.0643 <0.001 <0.001 <0.002 0.00200 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.347 <0.005 <0.001
MW-11 7/13/2017 <0.002 <0.001 0.0589 <0.001 <0.001 <0.002 0.00172 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.569 <0.005 <0.001
MW-11 11/14/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-11 5/8/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.457 <0.01 <0.002
MW-11 9/27/2018 NA <0.001 NA NA NA <0.002 NA <1 NA NA NA NA 0.294 NA NA
MW-11 3/13/2019 <0.002 0.00123 | 0.0764 <0.001 <0.001 <0.002 0.00175 <1 <0.001 <0.005 | <0.0002 <0.005 0.531 <0.005 <0.001
MW-11 9/12/2019 NA 0.00109 | 0.0493 NA <0.001 <0.002 0.00136 <1 <0.001 0.00609 NA <0.005 0.105 <0.005 NA
MW-11 4/10/2020 <0.004 <0.002 0.0443 <0.002 <0.001 <0.002 <0.002 0.170 <0.005 <0.002 | <0.0002 <0.005 0.955 <0.002 <0.002

Notes:

1. Abbreviations: mg/L - milligrams per liter; NA - not analyzed; pCi/L. - picocurie per liter;
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Analytical Results - Appendix il

Zimmer D Basin

Calcium, | Chloride, | Fluoride, Sulfate, pTotal
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
Background Wells
MW-1 12/30/2015 0.0720 155 48.5 0.200 7.2 90.1 544
MW-1 3/16/2016 0.0233 206 59.1 0.146 7.1 85.2 583
MW-1 6/16/2016 0.0389 154 59.6 <1 7.0 953 648
MW-1 8/31/2016 0.0431 168 73.4 <1 6.4 113 612
MW-1 9/26/2016 0.0349 160 64.9 <1 7.1 93.1 621
MW-1 10/12/2016 0.0634 156 79.2 <1 7.2 112 571
MW-1 11/16/2016 0.0304 162 57.7 <1 6.4 90.6 596
MW-1 12/13/2016 0.0322 165 52.4 <1 7.0 93.3 561
MW-1 3/9/2017 <0.08 150 58.2 <1 8.3 85.9 589
MW-1 6/8/2017 <0.08 171 65.5 <1 71 87.0 582
MW-1 7/13/2017 <0.08 144 61.3 <1 7.0 79.0 608
MW-1 11/13/2017 <0.08 150 53.1 <1 6.9 89.1 571
MW-1 5/9/2018 <1 157 71.0 <1 7.0 88.9 631
MW-1 9/27/2018 <0.08 163 62.7 <1 6.9 113 578
MW-1 3/14/2019 <0.08 152 78.7 <1 7.0 90.2 617
MW-1 9/11/2019 <0.08 167 63.1 <1 7.0 90.6 637
MW-1 4/9/2020 0.123 170 80.5 <0.15 6.7 92.3 592
MW-8 12/30/2015 0.0783 108 10.3 0.0766 7.3 52.0 370
MW-8 3/16/2016 0.0359 165 324 0.106 71 59.1 468
MW-8 6/15/2016 0.0455 114 13.8 <1 71 64.4 474
MW-8 9/27/2016 0.0413 119 13.1 <1 7.0 66.0 446
MW-8 12/13/2016 0.0405 128 19.2 <1 7.0 65.2 455
MW-8 3/9/2017 <0.08 114 211 <1 8.6 57.3 474
MW-8 6/8/2017 <0.08 118 31.6 <1 7.5 63.4 534
MW-8 7/13/2017 <0.08 109 27.5 <1 6.9 61.1 491
MW-8 11/13/2017 <0.08 113 15.0 <1 6.8 <50 434
MW-8 5/8/2018 <1 127 338 <1 7.0 62.8 491
MW-8 9/27/2018 <0.08 121 14.5 <1 7.0 66.5 439
MW-8 3/14/2019 <0.08 117 23.8 <1 6.9 62.5 462
MW-8 9/11/2019 <0.08 129 34.0 <1 6.8 59.5 508
MwW-8 4/9/2020 <0.03 122 16.0 <0.15 6.8 65.2 421
MW-12 12/30/2015 0.300 179 27.3 0.145 7.1 127 608
MW-12 3/18/2016 0.220 200 66.0 0.172 6.8 99.8 666
MW-12 6/15/2016 0.273 159 424 <1 7.0 137 649
MW-12 9/27/2016 0.276 160 295 <1 7.1 110 600
MW-12 12/13/2016 0.241 151 31.0 <1 6.9 88.8 555
MW-12 3/9/2017 0.246 160 429 <1 8.4 113 610
MW-12 6/8/2017 0.215 168 39.6 <1 7.0 110 606
MW-12 7/13/2017 0.199 154 356 <1 6.9 105 579
MW-12 11/13/2017 0.199 146 30.0 <1 6.8 95.5 550
MW-12 5/9/2018 <1 143 30.7 <1 6.9 104 584
MW-12 9/19/2018 0.272 163 319 <1 6.8 104 577
MW-12 3/14/2019 0.256 147 33.2 <1 6.9 106 596
MW-12 9/11/2019 0.204 148 26.6 <1 7.7 90.0 557
MW-12 4/9/2020 0.210 162 325 <0.15 6.9 98.3 598
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Analytical Results - Appendix il

Zimmer D Basin

Calcium, | Chloride, | Fluoride, Sulfate, | ot
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (s.u.) (mgil) (mg/L)
Downgradient Wells
MwW-9 12/30/2015 3.31 331 106 0.152 7.2 944 1770
Mw-9 3/17/2016 1.98 363 111 0.139 7.0 789 1680
MwW-9 6/15/2016 1.12 235 55.6 <1 7.2 630 1170
MwW-9 9/27/2016 0.628 213 38.3 <1 7.2 512 989
MwW-9 12/12/2016 1.96 280 71.8 <1 7.0 740 1430
MW-9 3/9/2017 2.65 300 104 <1 8.3 837 1680
MW-9 6/8/2017 0.521 262 72.6 <1 7.0 658 1240
MW-9 7/13/2017 1.30 291 <150 <1 7.1 729 1380
MW-9 11/13/2017 0.869 264 50.7 <1 7.0 650 1190
MW-9 5/9/2018 2.47 360 110 <1 6.9 905 1870
MW-9 9/19/2018 1.62 277 53.5 <1 6.8 658 1320
MW-9 3/14/2019 2.29 299 111 <1 7.0 995 1840
MW-9 9/11/2019 0.737 236 30.7 <1 8.3 495 1190
MW-9 4/9/2020 0.511 270 32.3 <0.15 6.9 589 1160
MW-13 12/29/2015 0.0968 220 13.9 0.280 7.2 328 710
MW-13 3/17/2016 0.0482 165 20.7 0.294 7.2 276 667
MW-13 6/15/2016 0.0739 134 39.9 <1 71 256 685
MW-13 9/27/2016 0.0594 163 21.9 <1 7.2 215 672
MW-13 12/13/2016 0.0612 162 19.6 <1 7.1 239 678
MW-13 3/9/2017 <0.08 140 17.3 <1 8.5 267 705
MW-13 6/8/2017 <0.08 154 17.2 <1 7.1 256 683
MW-13 7/13/2017 <0.08 149 15.9 <1 7.2 302 722
MW-13 11/13/2017 <0.08 151 19.0 <1 6.9 <250 667
MW-13 5/9/2018 <1 147 17.2 <1 7.1 236 674
MW-13 9/19/2018 <0.08 167 19.2 <1 6.9 260 732
MW-13 3/14/2019 0.0830 141 18.5 <1 7.1 260 717
MW-13 9/11/2019 <0.08 144 14.4 <1 7.6 146 616
MW-13 4/9/2020 0.0597 166 20.4 0.165 7.0 281 715
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Analytical Results - Appendix il

Zimmer D Basin

Calcium, | Chloride, | Fluoride, Sulfate, p Total
Boron, total total total total pH total Dissolved
Sample Date ota ota ota ota Solids
Location Sampled (mg/L) {mg/L) (mg/L) {mg/L) (s.u.) (mg/L) {mg/L)
MW-14 12/29/2015 0.110 262 <0.7 <0.06 7.3 467 1010
MW-14 3/17/2016 0.0453 245 337 0.225 7.2 470 992
MW-14 6/15/2016 0.0595 172 <30 <1 7.1 348 837
MW-14 9/27/2016 0.0661 183 29.6 <1 7.1 303 814
MW-14 12/13/2016 0.0702 196 334 <1 7.0 365 905
MW-14 3/9/2017 <0.08 192 29.9 <1 8.4 408 916
MW-14 6/8/2017 <0.08 181 <30 <1 7.0 354 843
MW-14 7/13/2017 <0.08 198 30.8 <1 7.2 477 1020
MW-14 11/13/2017 <0.08 194 30.6 <1 7.0 340 893
MW-14 5/9/2018 <1 199 27.9 <1 71 398 947
MW-14 9/19/2018 <0.08 207 316 <1 6.9 416 1000
MW-14 3/14/2019 <0.08 186 295 <1 7.1 420 946
MW-14 9/11/2019 0.139 181 28.8 <1 7.4 287 836
MW-14 4/9/2020 0.116 213 40.0 0.179 7.4 427 939
MW-15 | 12/30/2015 0.110 296 31.1 0.298 7.1 505 1100
MW-15 3/18/2016 0.0557 233 34.0 0.290 6.9 447 1110
MW-15 6/15/2016 0.0737 213 349 <1 6.9 606 1120
MW-15 9/27/2016 0.0833 237 38.0 <1 71 493 1160
MW-15 12/13/2016 0.0816 247 38.2 <1 7.0 522 1140
MW-15 3/9/2017 <0.08 212 32.8 <1 8.4 505 1100
MW-15 6/8/2017 <0.08 226 324 <1 7.0 524 1090
MW-15 7/13/2017 <0.08 217 36.6 <1 7.1 549 1120
MW-15 11/13/2017 <0.08 224 36.5 <1 6.8 498 1110
MW-15 5/9/2018 <1 203 31.1 <1 7.0 414 1000
MW-15 9/19/2018 0.0939 240 38.7 <1 6.9 529 1170
MW-15 3/14/2019 0.0807 198 38.6 <1 6.9 486 1090
MW-15 9/11/2019 0.120 241 36.2 <1 7.4 535 1170
MW-15 4/9/2020 0.0790 258 411 0.175 7.4 567 1090
Notes:

1. Abbreviations: mg/L - milligrams per liter; s.u. - standard units.
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Analytical Results - Appendix IV
Zimmer D Basin

Antimony, | Arsenic, | Barium, |Beryllium, |Cadmium,t| Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, R;:(;:‘un;222268+ Selenium, | Thallium,
total total total total otal total total total total total total total tot ! total total
Sample Date
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) {mg/L) (mg/L) (mg/L) (mgiL} (mg/L) (pCi/L) {mg/L) (mg/L)
Background Wells
MW-1 12/30/2015 <0.0005 | 0.00142 | 0.0655 <0.001 <0.0004 0.00191 <0.0005 0.200 <0.0002 | <0.008 | <0.0001 <0.0005 0.348 <0.0006 | <0.0005
MW-1 3/16/2016 <0.00418 | <0.00295| 0.0863 |<0.000875| <0.00025 <0.0025 [<0.000543] 0.146 |<0.000433| 0.0101 <0.0001 <0.0025 0.453 <0.00398 | <0.00138
MW-1 6/16/2016 <0.002 <0.001 0.0601 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.603 <0.005 <0.001
MW-1 8/31/2016 <0.002 <0.001 0.0660 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0102 | <0.0002 <0.005 0.0844 <0.005 <0.001
MW-1 9/26/2016 <0.002 <0.001 0.0627 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959| <0.0002 <0.005 0.168 <0.005 <0.001
MW-1 10/12/2016 <0.002 <0.001 0.0639 <0.001 <0.001 <0.002 <0.0005 <1 0.00268 <0.01 <0.0002 <0.005 0.489 <0.005 <0.001
MW-1 11/16/2016 <0.002 <0.001 0.0670 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0097 | <0.0002 <0.005 0.339 <0.005 <0.001
MW-1 12/13/2016 <0.002 <0.001 0.0629 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.422 <0.005 <0.001
MW-1 3/9/2017 <0.002 <0.001 0.0587 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0107 | <0.0002 <0.005 0.426 <0.005 <0.001
MW-1 6/8/2017 <0.002 <(.001 0.0643 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 0.0116 | <0.0002 <0.005 0.349 <0.005 <0.001
MW-1 7/13/2017 <0.002 <0.001 0.0566 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.144 <0.005 <0.001
MW-1 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-1 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.370 <0.01 <0.002
MW-1 9/27/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.231 NA NA
MW-1 3/14/2019 <0.002 <0.001 0.0665 <0.001 <0.001 0.0023 <0.0005 <1 <0.001 0.00665 | <0.0002 <0.005 0.171 <0.005 <0.001
MW-1 9/11/2019 NA <(.001 0.0770 <0.001 NA <0.002 <0.0005 <1 <0.001 0.0109 NA <0.005 0.110 <0.005 NA
MW-1 4/9/2020 <0.004 <0.002 0.0725 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 | 0.00964 | <0.0002 <0.005 0.0302 <0.002 <0.002
MW-8 12/30/2015 <0.0005 | 0.00115 | 0.0378 <0.001 <0.0004 <0.0005 <0.0005 | 0.0766 | <0.0002 | <0.008 | <0.0001 <0.0005 0.173 <0.0006 | <0.0005
MwW-8 3/16/2016 <0.00418 | <0.00295| 0.0681 | <0.000875| <0.00025 <0.0025 [<0.000543| 0.106 |<0.000433| 0.00635 | <0.0001 <0.0025 0.408 <0.00398 | <0.00138
MwW-8 6/15/2016 <0.002 <0.001 0.0418 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.0694 <0.005 <0.001
MW-8 9/27/2016 <0.002 <0.001 0.0430 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.214 <0.005 <0.001
MW-8 12/13/2016 <0.002 <0.001 0.0458 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.710 <0.005 <0.001
MW-8 3/9/2017 <0.002 <0.001 0.0423 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.361 <0.005 <0.001
MW-8 6/8/2017 <0.002 <0.001 0.0491 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.0283 <0.005 <0.001
MwW-8 7/13/2017 <0.002 <0.001 0.0447 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.269 <0.005 <0.001
MwW-8 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-8 5/8/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.182 <0.01 <0.002
MW-8 9/27/2018 NA <0.001 NA NA NA <0.002 NA <1 NA NA NA NA 0.215 NA NA
MW-8 3/14/2019 <0.002 <0.001 0.0454 <0.001 <0.001 0.00201 <0.0005 <1 <0.001 <0.005 | <0.0002 <0.005 0.0807 <0.005 <0.001
MW-8 9/11/2019 NA <0.001 0.0552 <0.001 NA 0.00206 <0.0005 <1 <0.001 0.00754 NA <0.005 0.261 <0.005 NA
MW-8 4/9/2020 <0.004 <0.002 0.0460 <0.002 <0.001 <0.002 <0.002 <0.15 <0.005 | 0.00464 | <0.0002 <0.005 0.292 <0.002 <0.002
MW-12 12/30/2015 <0.0005 | 0.00169 | 0.0697 <0.001 <0.0004 0.000518 | <0.0005 0.145 <0.0002 | <0.008 | <0.0001 <0.0005 0.318 0.00131 <0.0005
MW-12 3/18/2016 <0.00418 | <0.00295| 0.0813 |<0.000875| <0.00025 <0.0025 |<0.000543] 0.172 |<0.000433] 0.00875 | <0.0001 <0.0025 0.510 <0.00398 | <0.00138
MW-12 6/15/2016 <0.002 <0.001 0.0605 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.130 <0.005 <0.001
MW-12 9/27/2016 <0.002 <0.001 0.0614 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 1.11 <0.005 <0.001
MW-12 12/13/2016 <0.002 <0.001 0.0588 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.375 <0.005 <0.001
MW-12 3/9/2017 <0.002 <0.001 0.0563 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.429 <0.005 <0.001
MW-12 6/8/2017 <0.002 <0.001 0.0618 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.182 <0.005 <0.001
MW-12 7/13/2017 <0.002 <0.001 0.0579 <0.001 <0.001 <0.002 <0.0005 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.288 <0.005 <0.001
MW-12 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-12 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.411 <0.01 <0.002
MW-12 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.522 NA NA
MW-12 3/14/2019 <0.002 <0.001 0.0631 <0.001 <0.001 0.00218 <0.0005 <1 <0.001 0.00543 | <0.0002 <0.005 0.247 <0.005 <0.001
MW-12 9/11/2019 NA <0.001 0.0692 <0.001 NA 0.00249 <0.0005 <1 <0.001 0.0114 NA <0.005 0.118 <0.005 NA
MW-12 4/9/2020 <0.004 <0.002 0.0657 <0.002 <(.001 <0.002 <0.002 <0.15 <0.005 | 0.00591 | <0.0002 <0.005 3.90 <0.002 <0.002
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Analytical Results - Appendix IV
Zimmer D Basin

Antimony, | Arsenic, | Barium, |Beryllium, |Cadmium,t| Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, R;:(;:‘un;222268+ Selenium, | Thallium,
total total total total otal total total total total total total total tot ! total total
Sample Date
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mgiL} (mg/L) {mgiL) (mgiL) (mgiL} (mg/L) {pCi/L) {mg/L) {mgiL)
Downgradient Wells
MW-9 12/30/2015 <0.0005 | 0.00454 | 0.0450 <0.001 0.000721 0.00159 0.00327 0.152 0.00021 | 0.00836 | <0.0001 0.00145 0.649 <0.0006 | <0.0005
MW-9 3/17/2016 <0.00418 | <0.00295| 0.0567 |<0.000875| <0.00025 <0.0025 0.00406 0.139 [<0.000433| 0.011 <0.0001 <0.0025 0.637 <0.00398 | <0.00138
MW-9 6/15/2016 <0.002 0.00127 | 0.0253 <0.001 <0.001 <0.002 0.00253 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.573 <0.005 <0.001
MW-9 9/27/2016 <0.002 0.00140 | 0.0239 <0.001 <0.001 <0.002 0.00202 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.841 <0.005 <0.001
MW-9 12/12/2016 <0.002 0.00151 0.0269 <0.001 <0.001 <0.002 0.00299 <1 <0.001 | <0.00959 | <0.0002 <0.005 1.07 <0.005 <0.001
MW-9 3/9/2017 <0.002 0.00161 0.0330 <0.001 <0.001 <0.002 0.00403 <1 <0.001 0.0126 | <0.0002 <0.005 0.358 <0.005 <0.001
MwW-9 6/8/2017 <0.002 0.00257 | 0.0337 <0.001 <0.001 <0.002 0.00219 <1 <0.001 0.0124 | <0.0002 <0.005 0.32 <0.005 <0.001
MW-9 7/13/2017 <0.002 0.00178 | 0.0308 <0.001 <0.001 <0.002 0.00292 <1 <0.001 0.0116 | <0.0002 <0.005 0.729 <0.005 <0.001
MW-9 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-9 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.446 <0.01 <0.002
MW-9 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.342 NA NA
MW-9 3/14/2019 <0.002 0.00171 0.0333 <0.001 <0.001 <0.002 0.00351 <1 <0.001 0.00779 | <0.0002 <0.005 0.323 <0.005 <0.001
MW-9 9/11/2019 NA 0.00188 | 0.0261 <0.001 NA 0.00237 0.00267 <1 <0.001 0.0135 NA <0.005 0.372 <0.005 NA
MW-9 4/9/2020 <0.004 <0.002 0.0260 <0.002 <(.001 <0.002 0.00286 <0.15 <0.005 | 0.00709 | <0.0002 <0.005 6.29 <0.002 <0.002
MW-13 12/29/2015 0.000841 | 0.00260 | 0.0564 <0.001 <0.0004 <0.0005 0.00653 0.280 <0.0002 | <0.008 | <0.0001 0.00495 0.574 0.000664 | <0.0005
MW-13 3/17/2016 <0.00418 | 0.00480 | 0.0691 |<0.000875| <0.00025 <0.0025 0.00516 0.204 [<0.000433| 0.00426 | <0.0001 0.00674 0.425 <0.00398 | <0.00138
MW-13 6/15/2016 <0.002 0.00264 | 0.0521 <0.001 <0.001 <0.002 0.00641 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.459 <0.005 <0.001
MW-13 9/27/2016 <0.002 0.00460 | 0.0524 <0.001 <0.001 <0.002 0.00514 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.612 <0.005 <0.001
MW-13 12/13/2016 <0.002 0.00324 | 0.0536 <0.001 <0.001 <0.002 0.00477 <1 <0.001 | <0.00959 | <0.0002 0.005 0.646 <0.005 <0.001
MW-13 3/9/2017 <0.002 0.00348 | 0.0516 <0.001 <0.001 <0.002 0.00348 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.235 <0.005 <0.001
MW-13 6/8/2017 <0.002 0.00319 | 0.0503 <0.001 <0.001 <0.002 0.00237 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.284 <0.005 <0.001
MW-13 7/13/2017 <0.002 0.00222 | 0.0446 <0.001 <0.001 <0.002 0.00244 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.841 <0.005 <0.001
MW-13 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-13 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.565 <0.01 <0.002
MW-13 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.478 NA NA
MW-13 3/14/2019 <0.002 0.0183 0.0540 <0.001 <0.001 <0.002 0.00295 <1 <0.001 <0.005 | <0.0002 <0.005 0.284 <0.005 <0.001
MW-13 9/11/2019 NA 0.00525 | 0.0461 <0.001 NA 0.00231 0.00368 <1 <0.001 0.00811 NA <0.005 0.449 <0.005 NA
MW-13 4/9/2020 <0.004 0.00261 0.0477 <0.002 <0.001 <0.002 0.00297 0.165 <0.005 | 0.00266 | <0.0002 <0.005 3.43 <0.002 <0.002
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Analytical Results - Appendix IV
Zimmer D Basin

Antimony, | Arsenic, | Barium, |Beryllium, |Cadmium,t| Chromium,| Cobalt, | Fluoride, Lead, Lithium, | Mercury, | Molybdenum, R;:(;:‘un;222268+ Selenium, | Thallium,
total total total total otal total total total total total total total tot ! total total
Sample Date
Location Sampled (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) {mg/L) (mg/L) (mg/L) (mgiL} (mg/L) (pCi/L) {mg/L) (mg/L)
MW-14 12/29/2015 0.00067 0.00263 | 0.0509 <0.001 <0.0004 <0.0005 0.00857 <0.06 | 0.000291 | <0.008 <0.0001 0.00142 0.594 <0.0006 | <0.0005
MW-14 3/17/2016 <0.00418 | <0.00295| 0.0641 |<0.000875| <0.00025 <0.0025 0.00514 0.225 |[<0.000433| 0.00379 | <0.0001 0.00276 0.957 <0.00398 | <0.00138
MW-14 6/15/2016 <0.002 0.00171 0.0480 <0.001 <(.001 <0.002 0.00547 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.534 <0.005 <0.001
MW-14 9/27/2016 <0.002 0.00163 | 0.0464 <0.001 <0.001 <0.002 0.00435 <1 <0.001 | <0.00959| <0.0002 <0.005 0.496 <0.005 <0.001
MW-14 12/13/2016 <0.002 0.00173 | 0.0535 <0.001 <0.001 <0.002 0.00563 <1 <0.001 | <0.00959 | <0.0002 <0.005 1.36 <0.005 <0.001
MW-14 3/9/2017 <0.002 0.00168 | 0.0465 <0.001 <0.001 <0.002 0.00367 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.444 <0.005 <0.001
MW-14 6/8/2017 <0.002 0.00158 | 0.0465 <0.001 <0.001 <0.002 0.00278 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.318 <0.005 <0.001
MW-14 7/13/2017 <0.002 0.00124 | 0.0440 <0.001 <0.001 <0.002 0.00231 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.689 <0.005 <0.001
MW-14 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-14 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.618 <0.01 <0.002
MW-14 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 0.933 NA NA
MW-14 3/14/2019 <0.002 <0.001 0.0507 <0.001 <0.001 0.00213 0.00229 <1 <0.001 <0.005 <0.0002 <0.005 0.229 <0.005 <0.001
MW-14 9/11/2019 NA 0.00155 | 0.0554 <0.001 NA 0.00254 0.00239 <1 <0.001 0.00843 NA <0.005 1.94 <0.005 NA
MW-14 4/9/2020 <0.004 <0.002 0.0501 <0.002 <0.001 <0.002 0.00223 0.179 <0.005 | 0.00236 | <0.0002 <0.005 1.6 <0.002 <0.002
MW-15 12/30/2015 0.000823 | 0.00265 | 0.0896 <0.001 <0.0004 <0.0005 0.0109 0.298 <0.0002 | <0.008 <0.0001 0.00554 0.59 <0.0006 | <0.0005
MW-15 3/18/2016 <0.00418 | <0.00295| 0.0835 |<0.000875| <0.00025 <0.0025 0.00798 0.290 [<0.000433| 0.00298 | <0.0001 0.00495 0419 <0.00398 | <0.00138
MW-15 6/15/2016 <0.002 <0.001 0.0687 <0.001 <0.001 <0.002 0.00751 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.735 <0.005 <0.001
MW-15 9/27/2016 <0.002 <0.001 0.0773 <0.001 <0.001 <0.002 0.00778 <1 <0.001 | <0.00959 | <0.0002 <0.005 1.26 <0.005 <0.001
MW-15 12/13/2016 <0.002 <0.001 0.0767 <0.001 <0.001 <0.002 0.00701 <1 <0.001 | <0.00959 | <0.0002 0.00524 0.936 <0.005 <0.001
MW-15 3/9/2017 <0.002 <0.001 0.0677 <0.001 <0.001 <0.002 0.00593 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.556 <0.005 <0.001
MW-15 6/8/2017 <0.002 <0.001 0.0663 <0.001 <0.001 <0.002 0.00353 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.474 <0.005 <0.001
MW-15 7/13/2017 <0.002 <0.001 0.0676 <0.001 <0.001 <0.002 0.00427 <1 <0.001 | <0.00959 | <0.0002 <0.005 0.554 <0.005 <0.001
MW-15 11/13/2017 NA NA NA NA NA NA NA <1 NA NA NA NA NA NA NA
MW-15 5/9/2018 <0.003 <0.005 <0.2 <0.004 <0.005 <0.005 <0.005 <1 <0.005 <0.04 <0.0002 <0.01 0.707 <0.01 <0.002
MW-15 9/19/2018 NA NA NA NA NA NA NA <1 NA NA NA NA 1.08 NA NA
MW-15 3/14/2019 <0.002 <0.001 0.0600 <0.001 <0.001 <0.002 0.00318 <1 <0.001 <0.005 <0.0002 <0.005 0.783 <0.005 <0.001
MW-15 9/11/2019 NA <0.001 0.0836 <0.001 NA 0.00257 0.00381 <1 <0.001 0.00845 NA <0.005 0.756 <0.005 NA
MW-15 4/9/2020 <0.004 <0.002 0.0663 <0.002 <0.001 <0.002 0.00374 0.175 <0.005 | 0.00213 | <0.0002 <0.005 3.26 <0.002 <0.002
Notes:

1. Abbreviations: mg/L - milligrams per liter; NA - not analyzed; pCi/l. - picocurie per liter;
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The Zimmer Power Station (Zimmer Station) conceptual site model (CSM) and Description of Site
Hydrogeology for the D Basin, the Gypsum Recycling Pond, and the Coal Pile Runoff Pond, hereinafter
referred to as the 'Site’, located near Moscow, Ohio are described in the following sections.

REGIONAL SETTING

The Ohio River Valley generally separates the Till Plains Section of the Central Lowlands Physiographic
Province from the Lexington Plain Section of the Interior Low Plateaus Physiographic Province. The Central
Lowlands Physiographic Province is characterized by plains of low relief with youthful to mature dissection
developed on soil and rock deposits. The Till Plains Section is generally north of the Ohio River and is
characterized by hills of low relief that are developed on nearly horizontal, Paleozoic sedimentary strata.
Continental glaciation has affected most of the province so that bedrock is almost entirely concealed by
glacial drift. Common valley fill material consists of coarse-grained outwash deposits, fine-grained lacustrine
and overbank deposits, and glacial till. The bedrock consists of interbedded shales and limestones typical of
the Cincinnatian Series.

SITE GEOLOGY

Zimmer Station is located on the relatively flat floor of the Ohio River Valley and is underlain by valley-fill
glacial deposits. Glacial deposits directly beneath Zimmer Station consist of fine-grained fluvial and
lacustrine deposits (clay and silt) to a maximum depth of 45 feet below the present ground surface. These
deposits are underlain by coarser alluvial deposits that are composed of well-graded to poorly-graded sands
having greater amounts of gravel with increasing depth. Bedrock beneath the unconsolidated sediments
belongs to the Fairview and Kope formations. Depth to bedrock beneath the site varies between 60 and 90
feet below the ground surface.

Cross-sections showing the subsurface materials encountered at the Site are included in an attachment to
this demonstration.

SITE HYDROGEOLOGY

The CCR groundwater monitoring system consists of the follow:

¢ Seven monitoring wells are installed in the uppermost aquifer and adjacent to the D Basin (MW-1,
MwW-8, MW-9, MW 12, MW-13, MW-14 and MW-15). The unit utilizes three background monitoring
wells (MW-1, MW-8 and MW-12) as part of the CCR groundwater monitoring system.

¢ Four monitoring wells are installed in the uppermost aquifer and adjacent to the Gypsum Recycling
Pond (MW-7A, MW-8, MW-10 and MW-11). The unit utilizes one background monitoring wells (MW-
8) as part of the CCR groundwater monitoring system.

e Five monitoring wells are installed in the uppermost aquifer and adjacent to the Coal Pile Runoff
Pond (MW-1, MW-35, MW-16, MW-17 and MW-18). The unit utilizes one background monitoring
wells (MW-1) as part of the CCR groundwater monitoring system.

See Monitoring Well Location Map, and Well Construction Diagrams and Drilling Logs attached to this
demonstration.

1/3
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Groundwater is encountered in the Ohio River valley aquifer. The aquifer consists primarily of the coarser
alluvial deposits described above. The thickness of the deposits ranges from approximately 50 to 65 feet and
covers much of the width of the flood plain between the river and Route 52 located to the east. Porosity of
the aquifer material is likely to be on the order of 20 to 40 percent given the distribution of grain sizes. The
groundwater potentiometric surface on site is encountered at depths of 25 to 50 feet below ground surface
(bgs) (approximately 455 to 470 feet above mean sea level [msl]). The large variability is introduced by
rising and falling river stage because of a relatively direct hydraulic connection between the riverbed and the
aquifer.

The aquifer receives most of its recharge from infiltration of precipitation on the valley floor; however,
secondary recharge sources include adjacent upgradient aquifers in the upland, and bank storage from the
Ohio River during flood stages. Recharge to the aquifer from bank storage is periodic and short-lived, and
the main movement of groundwater discharge is toward the river.

Zimmer Station withdraws water from the underlying sand and gravel aquifer through eight onsite
production wells, all of which are located on the southern half of the facility. In general, each of the
production wells is capable of yielding between 0.720 and 0.432 million gallons per day {(mgd); however, the
average daily vield is approximately 0.206 mgd.

When pumping, a localized cone of depression in the groundwater surface is created that encompasses the
southern and, occasionally, the central portion of the site (AEP, November, 1986). This cone of depression
induces flow from the Ohio River toward the pumping wells. The hydraulic gradient of the aquifer was
calculated to be on the order of 0.0025 toward the Ohio River with a west-northwest to west southwest
direction. The transmissivity of the aquifer is approximately 50,000 gallons per day per foot (gpd/ft), the
hydraulic conductivity is approximately 1,000 gpd/ft2 (134 ft/day), and the storage coefficient of the aquifer
is 0.17 (Wm. H. Zimmer, 1983).

Material overlying the uppermost aquifer directly beneath Zimmer Station is comprised of glacial deposits

consisting of fine-grained fluvial and lacustrine deposits (clay and silt) to a maximum depth of 45 feet bgs.
Permeability tests conducted on in-situ cohesive material by American Electric Power Service Corporation,

Civil Engineering Division in 1986 suggested values in the range of 9.7 x 109 to 1.4 x 10-8 cm/sec.

The lower confining unit underlying Zimmer Station is bedrock consisting of interbedded shales and
limestones belonging to the Fairview and Kope formations. Depth to bedrock beneath the site varies
between 60 and 90 feet bgs. These low-yielding shale and limestone formations are approximately 400- to
600-feet thick (Luft, et. al., 1973). Groundwater yields from the bedrock strata in this region are quite
limited. Generally, the bedrock is not tapped for water due to its low permeability. Those wells which do tap
the bedrock aquifers generally draw water from the bedding planes and fracture zones. Due to the relatively
impermeable nature of the shales and limestone underlying this region, water yields are generally
insufficient for domestic use. Fresh water does not typically occur at depths greater than 150 feet bgs (Wm.
H. Zimmer, 1983).

REFERENCES

American Electric Power Service Corporation, Civil Engineering Division, November 1986, Geotechnical
report for the WM. H. Zimmer Coal Conversion Project.

Luft, Stanley J.1 Osborne, Robert H., and Malcolm P. Weiss. Geologic Map of the Moscow Quadrangle,

Ohio - Kentucky (GQ-1069). Prepared in cooperation with The Commonwealth of Kentucky,
University of Kentucky, Kentucky Geological Survey, 1973.
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AECOM CCR Rule Report: Initial Structural Stability Assessment for the Coal 1-1
Pile Runoff Pond at the Zimmer Power Station

1 Introduction

This Coal Combustion Residual (CCR) Rule Report documents that the Coal Pile Runoff Pond at the Zimmer
Power Station meets the structural stability assessment requirements specified in 40 Code of Federal Regulations
(CFR) §257.73(d). The Coal Pile Runoff Pond is located near Moscow, Ohio in Clermont County, approximately
0.6 miles north of the Zimmer Power Station. The Coal Pile Runoff Pond receives leachate from the Zimmer
Power Station’s on-site landfill, discharge from the Chemical Metal Cleaning waste treatment tank, and pumped
flows from the D Basin CCR surface impoundment and other non-CCR ponds at Zimmer Power Station.

The Coal Pile Runoff Pond is an existing CCR surface impoundment as defined by 40 CFR §257.53. The CCR
Rule requires that an initial structural stability assessment for an existing CCR surface impoundment be
completed by October 17, 2016. In general, the initial structural stability assessment must document that the
design, construction, operation, and maintenance of the CCR unit is consistent with recognized and generally
accepted good engineering practices.

The owner or operator of the CCR unit must obtain a certification from a qualified professional engineer stating
that the initial structural stability assessment was conducted in accordance with the requirements of 40 CFR §
257.73(d). The owner or operator must prepare a periodic structural stability assessment every five years.

October 2016
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AECOM CCR Rule Report: Initial Structural Stability Assessment for the 1
Gypsum Recycle Pond at the Zimmer Power Station

This Coal Combustion Residual (CCR) Rule Report documents that the Gypsum Recycle Pond at the Zimmer
Power Station is exempt from the structural stability assessment requirements specified in 40 Code of Federal
Regulations (CFR) §257.73(d). The Gypsum Recycle Pond is located near Moscow, Ohio in Clermont County,
approximately 0.1 miles northeast of the Zimmer Power Station. The Gypsum Recycle Pond serves as a storage
pond for miscellaneous CCRs from wash-down collection systems and stormwater runoff at the Zimmer Power
Station.

The Gypsum Recycle Pond is an incised CCR surface impoundment, as defined in 40 CFR 257.53. Under 40
CFR §257.73(b) structural stability assessments (§257.73(d)) must be performed for an existing CCR surface
impoundment that:

1. Has a height of five feet or more and a storage volume of 20 acre-feet or more; or

2. Has a height of 20 feet or more.
The Gypsum Recycle Pond does not satisfy the criteria of §257.73(b) because the incised impoundment does not

have dikes. Therefore, the Gypsum Recycle Pond is not subject to the structural stability assessment
requirements under §257.73(d).

October 2016
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AECOM CCR Rule Report: Initial Structural Stability Assessment for the D 1-1
Basin at the Zimmer Power Station

1 Introduction

This Coal Combustion Residual (CCR) Rule Report documents that the D Basin at the Zimmer Power Station
meets the structural stability assessment requirements specified in 40 Code of Federal Regulations (CFR)
§257.73(d). The D Basin is located near Moscow, Ohio in Clermont County, approximately 0.5 miles north of the
Zimmer Power Station. The D Basin serves as a dewatering basin for CCR produced by the Zimmer Power
Station.

The D Basin is an existing CCR surface impoundment as defined by 40 CFR §257.53. The CCR Rule requires
that an initial structural stability assessment for an existing CCR surface impoundment be completed by October
17, 2016. In general, the initial structural stability assessment must document that the design, construction,
operation, and maintenance of the CCR unit is consistent with recognized and generally accepted good
engineering practices.

The owner or operator of the CCR unit must obtain a certification from a qualified professional engineer stating
that the initial structural stability assessment was conducted in accordance with the requirements of 40 CFR §
257.73(d). The owner or operator must prepare a periodic structural stability assessment every five years.
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AECOM CCR Rule Report: Initial Safety Factor Assessment for the Coal Pile 1-1
Runoff Pond at the Zimmer Power Station

1 Introduction

This Coal Combustion Residual (CCR) Rule Report documents that the Coal Pile Runoff Pond at the Zimmer
Power Station meets the safety factor assessment requirements specified in 40 Code of Federal Regulations
(CFR) §257.73(e). The Coal Pile Runoff Pond is located near Moscow, Ohio in Clermont County, approximately
0.6 miles north of the Zimmer Power Station. The Coal Pile Runoff Pond receives leachate from the Zimmer
Power Station’s on-site landfill, discharge from the Chemical Metal Cleaning waste treatment tank, and pumped
flows from the D Basin CCR surface impoundment and other non-CCR ponds at Zimmer Power Station.

The Coal Pile Runoff Pond is an existing CCR surface impoundment as defined by 40 CFR §257.53. The CCR
Rule requires that the initial safety factor assessment for an existing CCR surface impoundment be completed by
October 17, 2016.

The owner or operator of the CCR unit must obtain a certification from a qualified professional engineer stating

that the initial safety factor assessment meets the requirements of 40 CFR § 257.73(e). The owner or operator
must prepare a safety factor assessment every five years.
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AECOM CCR Rule Report: Initial Safety Factor Assessment for Coal Pile 2-1
Runoff Pond at the Zimmer Power Station

2 Initial Safety Factor Assessment

40 CFR §257.73(e)(1)
The owner or operator must conduct initial and periodic safety factor assessments for each CCR unit and document whether
the calculated factors of safety for each CCR unit achieve the minimum safely factors specified in (e)(1)(i) through (iv) of this
section for the critical cross section of the embankment. The critical cross section is the cross section anticipated to be the
most susceptible of all cross sections to structural failure based on appropriate engineering considerations, including loading
conditions. The safety factor assessments must be supported by appropriate engineering calculations.

(i) The calculated static factor of safety under the long-term, maximum storage pool loading condition must equal or exceed

1.50.

(i) The calculated static factor of safety under the maximum surcharge pool loading condition must equal or exceed 1.40.

(i) The calculated seismic factor of safety must equal or exceed 1.00.

(iv) For dikes constructed of soils that have susceptibility to liquefaction, the calculated liquefaction factor of safety must

equal or exceed 1.20.

A geotechnical investigation program and stability analyses were performed to evaluate the design, performance,
and condition of the earthen dikes of the Coal Pile Runoff Pond. The exploration consisted of hollow-stem auger
borings and laboratory program including strength and index testing. Data collected from the geotechnical
investigation, available design drawings, construction records, inspection reports, previous engineering
investigations, and other pertinent historic documents were utilized to perform the safety factor assessment and
geotechnical analyses.

In general, the subsurface conditions at the Coal Pile Runoff Pond consist of very stiff to hard clay embankment
fill underlain by medium stiff to hard alluvial clay. The alluvial clay layer is underlain by a layer of medium dense to
very dense sand and gravel extending to bedrock. Phreatic water is within the foundation soils of the Coal Pile
Runoff Pond.

Three (3) representative cross sections were analyzed using limit equilibrium slope stability analysis software to
evaluate stability of the perimeter dike system and foundations. The cross sections were located to represent
critical surface geometry, subsurface stratigraphy, and phreatic conditions across the site. Each cross section was
evaluated for each of the loading conditions stipulated in §257.73(e)(1).

The Soils Susceptible to Liquefaction loading condition, §257.73(e){1)(iv), was not evaluated because a
liquefaction susceptibility evaluation did not find soils susceptible to liquefaction within the Coal Pile Runoff Pond
dikes. As a result, this loading condition is not applicable to the Coal Pile Runoff Pond.

Results of the Initial Safety Factor Assessments, for the critical cross-section for each loading condition (i.e. the
lowest calculated factor of safety out of the cross sections analyzed for each condition), are listed in Table 1.

Table 1 - Summary of Initial Safety Factor Assessments

§257.73(e)(1)
_ Subsectlon

Mmimum Factor of
: Safety

Condlttons

lVIaX|mum Storage Pool Loadmg
Maximum Surcharge Pool Loading (i) 1.40
Seismic (iii) 1.00
Soils Susceptible to Liquefaction (iv) 1.20 Not Applicable

Based on this evaluation, the Coal Pile Runoff Pond meets the requirements in §257.73(e)(1).
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AECOM CCR Rule Report: Initial Safety Factor Assessment for the Bottom 1
Ash Pond at the Zimmer Power Station

This Coal Combustion Residual (CCR) Rule Report documents that the Gypsum Recycle Pond at the Zimmer
Power Station is exempt from the safety factor assessment requirements specified in 40 Code of Federal
Regulations (CFR) §257.73(e). The Gypsum Recycle Pond is located near Moscow, Ohio in Clermont County,
approximately 0.1 miles northeast of the Zimmer Power Station. The Gypsum Recycle Pond serves as a storage
pond for miscellaneous CCRs from wash-down collection systems and stormwater runoff at the Zimmer Power
Station.

The Gypsum Recycle Pond is an incised CCR surface impoundment as defined by 40 CFR 257.53. Under 40
CFR §257.73(b), a safety factor assessment (§257.73(e)) must be performed for an existing CCR surface
impoundment that:

1. Has a height of five feet or more and a storage volume of 20 acre-feet or more; or
2. Has a height of 20 feet or more.

The Gypsum Recycle Pond does not satisfy the criteria of §257.73(b) because the incised impoundment does not
have dikes. Therefore, the Gypsum Recycle Pond is not subject to safety factor assessment requirements under
§257.73(e).

October 2016

ED_005405A_00000040



- i Submitted to Submitted by
A:COM Zimmer Power Station AECOM
‘ 1781 US Route 52 1001 Highlands Plaza Drive West
Moscow, OH 45153 Suite 300

St. Louis, MO 63110

October 2016

ED_005405A_00000040



AECOM CCR Rule Report: Initial Safety Factor Assessment for the D Basin at 1-1
the Zimmer Power Station

1 Introduction

This Coal Combustion Residual (CCR) Rule Report documents that the D Basin at the Zimmer Power Station
meets the safety factor assessment requirements specified in 40 Code of Federal Regulations (CFR) §257.73(e).
The D Basin is located near Moscow, Ohio in Clermont County, approximately 0.5 miles north of the Zimmer
Power Station. The D Basin serves as a dewatering basin for CCR produced by the Zimmer Power Station.

The D Basin is an existing CCR surface impoundment as defined by 40 CFR §257.53. The CCR Rule requires
that the initial safety factor assessment for an existing CCR surface impoundment be completed by October 17,
2016.

The owner or operator of the CCR unit must obtain a certification from a qualified professional engineer stating

that the initial safety factor assessment meets the requirements of 40 CFR § 257.73(e). The owner or operator
must prepare a safety factor assessment every five years.
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AECOM CCR Rule Report: Initial Safety Factor Assessment for the D Basin at 2-1
the Zimmer Power Station

2 Initial Safety Factor Assessment

40 CFR §257.73(e)(1)
The owner or operator must conduct initial and periodic safety factor assessments for each CCR unit and document whether
the calculated factors of safety for each CCR unit achieve the minimum safely factors specified in (e)(1)(i) through (iv) of this
section for the critical cross section of the embankment. The critical cross section is the cross section anticipated to be the
most susceptible of all cross sections to structural failure based on appropriate engineering considerations, including loading
conditions. The safety factor assessments must be supported by appropriate engineering calculations.

(i) The calculated static factor of safety under the long-term, maximum storage pool loading condition must equal or exceed

1.50.

(i) The calculated static factor of safety under the maximum surcharge pool loading condition must equal or exceed 1.40.

(i) The calculated seismic factor of safety must equal or exceed 1.00.

(iv) For dikes constructed of soils that have susceptibility to liquefaction, the calculated liquefaction factor of safety must

equal or exceed 1.20.

A geotechnical investigation program and stability analyses were performed to evaluate the design, performance,
and condition of the earthen dikes of the D Basin. The exploration consisted of hollow-stem auger borings and
laboratory program including strength, hydraulic conductivity, and index testing. Data collected from the
geotechnical investigation, available design drawings, construction records, inspection reports, previous
engineering investigations, and other pertinent historic documents were utilized to perform the safety factor
assessment and geotechnical analyses.

In general, the subsurface conditions at the D Basin consist of medium dense to dense sand overlying soft to stiff
alluvial clay, which in turn overlies medium dense to very dense sand and gravel. Phreatic water is within the
foundation of the D Basin.

A critical cross section was analyzed using limit equilibrium slope stability analysis software to evaluate stability of
the perimeter dike system and foundations. The cross section was located at the maximum embankment height
for the D Basin. Due to the relatively short height of the D Basin embankments and uniform slope orientations,
subsurface stratigraphy, and phreatic conditions, a cross section at the maximum embankment height is sufficient
to represent the critical cross section. The cross section was evaluated for each of the loading conditions
stipulated in §257.73(e)(1).

The Soils Susceptible to Liquefaction loading condition, §257.73(e)(1)(iv), was not evaluated because a
liquefaction susceptibility evaluation did not find soils susceptible to liquefaction within the D Basin dikes. As a
result, this loading condition is not applicable to the D Basin.

Results of the Initial Safety Factor Assessments are listed in Table 1.

Table 1 - Summary of Initial Safety Factor Assessments

§257.73(e)(1)
_ Subsectlon

Mmimum Factor of
: Safety

Condlttons

lVIaX|mum Storage Pool Loadmg
Maximum Surcharge Pool Loading (i) 1.40
Seismic (iii) 1.00
Soils Susceptible to Liquefaction (iv) 1.20 Not Applicable

Based on this evaluation, the D Basin meets the requirements in §257.73(e)(1).
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